

AMENDMENT NO. 5
TO
AGREEMENT BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
AND
DAVID T. WILLIAMS & ASSOCIATES, ENGINEERS, LLC

THIS FIFTH AMENDMENT TO AGREEMENT ("Amendment") is made effective Sept. 13, 2016 by and between the Three Rivers Levee Improvement Authority ("TRLIA") and David T. Williams & Associates, Engineers, LLC. ("Consultant"), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective September 15, 2009 the parties entered into an Agreement ("AGREEMENT") for Professional Services relating to Engineering Services for TRLIA's Construction Program for a total contract amount of \$75,000.
 - 1.2. Effective March 4, 2010 the parties modified the AGREEMENT to change the Consultant prime contractor and increase the budget by \$13,000 to a total contract amount of \$88,000.
 - 1.3. Effective November 16, 2010 the parties entered into Amendment 1 to the AGREEMENT to extend the contract termination date to December 31, 2011.
 - 1.4. Effective January 17, 2012 the parties entered into Amendment 2 to the AGREEMENT to extend the contract termination date to December 31, 2012.
 - 1.5. Effective October 30, 2012 the parties entered into Amendment 3 to the AGREEMENT to increase the budget by \$81,000 to a total contract amount of \$169,000 and extend the contract termination date to December 31, 2013; and
 - 1.6. Effective January 21, 2014 the parties entered into Amendment 4 to the AGREEMENT to extend the contract termination date to December 31, 2014.
 - 1.7. Article C.24 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.8. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows:

2. **Fifth Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. Operative Provision 2 of the AGREEMENT shall be revised to change the Termination Date from December 31, 2014 to December 31, 2017.

AMENDMENT NO. 5
TO
AGREEMENT BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
AND
DAVID T. WILLIAMS & ASSOCIATES, ENGINEERS, LLC

THIS FIFTH AMENDMENT TO AGREEMENT (“Amendment”) is made effective Sept. 13, 2016 by and between the Three Rivers Levee Improvement Authority (“TRLIA”) and David T. Williams & Associates, Engineers, LLC. (“Consultant”), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective September 15, 2009 the parties entered into an Agreement (“AGREEMENT”) for Professional Services relating to Engineering Services for TRLIA’s Construction Program for a total contract amount of \$75,000.
 - 1.2. Effective March 4, 2010 the parties modified the AGREEMENT to change the Consultant prime contractor and increase the budget by \$13,000 to a total contract amount of \$88,000.
 - 1.3. Effective November 16, 2010 the parties entered into Amendment 1 to the AGREEMENT to extend the contract termination date to December 31, 2011.
 - 1.4. Effective January 17, 2012 the parties entered into Amendment 2 to the AGREEMENT to extend the contract termination date to December 31, 2012.
 - 1.5. Effective October 30, 2012 the parties entered into Amendment 3 to the AGREEMENT to increase the budget by \$81,000 to a total contract amount of \$169,000 and extend the contract termination date to December 31, 2013; and
 - 1.6. Effective January 21, 2014 the parties entered into Amendment 4 to the AGREEMENT to extend the contract termination date to December 31, 2014.
 - 1.7. Article C.24 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.8. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows:

2. **Fifth Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. Operative Provision 2 of the AGREEMENT shall be revised to change the Termination Date from December 31, 2014 to December 31, 2017.

3. **No Effect on Other Provisions.** Except for the amendments in Section 2 herein, the remaining provisions of the Agreement shall be unaffected and remain in full force and effect.


IN WITNESS WHEREOF, the parties hereto have executed this Amendment on Sept. 13, 2016.

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY



Paul G. Brunner
Executive Director

DAVID T. WILLIAMS & ASSOCIATES,
ENGINEERS, LLC



David T. Williams
President

ATTEST:
DONNA STOTTEMEYER
SECRETARY, THREE RIVERS



APPROVED AS TO FORM:
ANDREA P. CLARK
GENERAL COUNSEL, TRRIA

