

AMENDMENT NO. 4

AGREEMENT FOR PROFESSIONAL SERVICES
FOR
ENGINEERING SERVICES
BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
ENGEIO INCORPORATED

THIS FOURTH AMENDATORY AGREEMENT is made effective March 15, 2016, by and between Three Rivers Levee Improvement Authority ("TRLIA") and ENGEIO Incorporated ("the Consultant"), who agree as follows:


1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective December 1, 2011 the parties entered into an Agreement for Professional Services relating to Engineering Services for TRLIA's Construction Program.
 - 1.2. Effective August 7, 2012 the parties entered into the first Amendatory Agreement to increase the budget by \$350,000 to a total of \$850,000.
 - 1.3. Effective August 14, 2013 the parties entered into the second Amendatory Agreement to increase the budget by \$500,000 to a total of \$1,350,000 and to extend the Termination Date of the contract from June 30, 2013 to December 31, 2014.
 - 1.4. Effective February 17, 2015 the parties entered into the third Amendatory Agreement to extend the Termination Date of the contract from December 31, 2014 to December 31, 2016.
 - 1.5. Article C.24 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.6. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows.

2. **Fourth Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. The scope of services (Attachment A to the Agreement for Professional Services between TRLIA and ENGEO) is amended by the addition of effort to the original tasks. These additional efforts are described in Exhibit 1 attached to this amendment agreement.
 - 2.2. The payment, budget, and not-to-exceed amounts, Condition B.1 in Attachment B to the Agreement for Professional Services between TRLIA and ENGEO Technical Services, Inc. are amended to include the additional amount of \$75,000 for a total contract amount of \$1,425,000.
3. **No Effect on Other Provisions.** Except for the amendments in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.


IN WITNESS WHEREOF, the parties hereto have executed this Agreement on
MAR 15, 2016.

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY




Paul G. Brunner
Executive Director

ENGEO INCORPORATED




Josef Tootle, GE
Principal

ATTEST:
DONNA STOTTEMEYER
CLERK OF THE BOARD OF DIRECTORS



APPROVED AS TO FORM:
ANDREA P. CLARK
GENERAL COUNSEL





Project No.
9389.000.000

February 18, 2016

Mr. Paul Brunner
Three Rivers Levee Improvement Authority
1114 Yuba Street, Suite 218
Marysville, CA 95901

Subject: Yuba Goldfields Geotechnical Evaluation
Yuba County, California

REQUEST FOR BUDGET INCREASE NO. 3

Dear Mr. Brunner:

As discussed, we have reached the limit of our approved budget on the Yuba Goldfields Geotechnical Evaluation. We have worked in cooperation with the TRLIA team to complete design and grading observation for most of the 100-year project and are working closely with you on developing a final approach for the 200-year alignment.

Our original contract dated November 28, 2011, for \$500,000 extended from December 1, 2011, to December 31, 2012. We received Amendment No. 1 on August 7, 2012, that increased our budget by \$350,000 and extended the contract termination date to June 30, 2013. On August 14, 2013, we received Amendment No. 2 that increased our budget by \$500,000 and extended the contract termination date until December 31, 2014. On August 14, 2013, we received Amendment No. 3 that extended the contract termination date until December 31, 2016.

Since our last budget increase request, we completed field explorations to advance the 100-year project, prepared the 100-year project Technical Memo, and completed the grading plans for the 100-year project. The 100-year project went out to bid and the successful bidder has completed the grading work, with the exception of the Crossing 21 widening. We have observed the grading work so that we can complete the appropriate geotechnical documentation for a future FEMA submittal.

In addition to these services, we have assisted the design team in gaining project approvals from the Board of Senior Consultants (BOSC) and various stakeholders. This has included attendance at meetings, preparation of documents, cost estimates, and numerous revisions to figures and illustrations.

We have exhausted our current budget and, therefore, request a budget increase. We anticipate that our future services through the end of this year will likely include the following general items:

1. Attendance at meetings with the TRLIA team and various agencies.

2. Revisions to documents to gain further approvals from the BOSC.
3. Field observation during completion of the 100-year project grading and preparation of documentation for submittal to FEMA.
4. Assistance to the design team with development of the final 200-year alignment to satisfy local stakeholders. This may involve attendance at meetings, preparation of technical documents or illustrations, and general geotechnical consultation.

While there is uncertainty involved in the amount of time and effort to develop the final 200-year alignment, we suggest increasing the budget by \$75,000 to allow completion of the above general task items. It is our hope that this additional budget will be adequate for any needed geotechnical consultation until the TRLIA team is ready to move forward with design of the selected 200-year alignment.

If this request is agreeable, please forward an appropriate addendum for our review and signature. If you have any questions regarding this letter, please call and we will be glad to discuss them with you.

Sincerely,

ENGEO Incorporated



Mark M. Gilbert, GE
Principal
mmg/jjt/bvv



Josef J. Tootle, GE
Principal