

AMENDMENT NO. 20

AGREEMENT FOR PROFESSIONAL SERVICES
FOR
PHASE 4 FEATHER RIVER LEVEE REPAIRS
BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
BOOKMAN-EDMONSTON/GEI CONSULTANTS

THIS 20th AMENDMENT TO AGREEMENT is made effective SEP 13 2016, by and between Three Rivers Levee Improvement Authority (“TRLIA”) and Bookman-Edmonston/GEI Consultants, a division of GEI Consultants, Inc. (“Contractor”), who agree as follows:


1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective December 13, 2005, the parties entered into the Agreement for Professional Services relating to TRLIA’s Phase 4 Feather River Levee project with a contract value of \$1,439,400.
 - 1.2. Effective April 25, 2006, the parties entered into Amendment No. 1 to the Agreement for Professional Services relating to TRLIA’s Phase 4 Feather River Levee Repair design in the amount of \$3,082,240 for a total contract value of \$4,521,640.
 - 1.3. Effective June 27, 2006, the parties entered into Amendment No. 2 to the Agreement for Professional Services relating to TRLIA’s Phase 4 Feather River Levee Repair design in the amount of \$32,700 for a total contract value of \$4,554,340.
 - 1.4. Effective October 30, 2006, the parties entered into Amendment No. 3 to the Agreement for Professional Services relating to TRLIA’s Phase 4 Feather River Levee Repair design in the amount of \$262,500 for a total contract value of \$4,816,840.
 - 1.5. Effective January 16, 2007, the parties entered into Amendment No. 4 to the Agreement for Professional Services relating to TRLIA’s Phase 4 Feather River Levee Repair design in the amount of \$115,000 for a total contract value of \$4,931,840.
 - 1.6. Effective April 3, 2007, the parties entered into Amendment No. 5 to the Agreement for Professional Services relating to TRLIA’s Phase 4 Feather River Setback Levee design in the amount of \$5,860,244 for a total contract value of \$10,792,084.
 - 1.7. Effective September 18, 2007, the parties entered into Amendment No. 6 to the Agreement for Professional Services relating to TRLIA’s Phase 4 Feather River Setback Levee design in the amount of \$1,963,660 for a total contract value of \$12,755,744.

- 1.8. Effective April 15, 2008, the parties entered into Amendment No. 7 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$636,300 for a total contract value of \$13,392,044.
- 1.9. Effective June 17, 2008, the parties entered into Amendment No. 8 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$5,671,000 for a total contract value of \$19,063,044.
- 1.10. Effective September 8, 2008, the parties entered into Amendment No. 9 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$358,200 for a total contract value of \$19,421,244.
- 1.11. Effective November 18, 2008, the parties entered into Amendment No. 10 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$536,764 for a total contract value of \$19,958,008.
- 1.12. Effective July 9, 2009, the parties entered into Amendment No. 11 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$829,986 for a total contract value of \$20,787,994.
- 1.13. Effective May 18, 2010, the parties entered into Amendment No. 12 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$860,948 for a total contract value of \$21,648,942.
- 1.14. Effective May 17, 2011, the parties entered into Amendment No. 13 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$668,980 for a total contract value of \$22,317,922 and to extend the contract termination date to December 31, 2013.
- 1.15. Effective December 18, 2012, the parties entered into Amendment No. 14 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Setback Levee design in the amount of \$433,813 for a total contract value of \$22,751,735.
- 1.16. Effective January 21, 2014, the parties entered into Amendment No. 15 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Levee Improvement Project to extend the contract termination date to December 31, 2014.
- 1.17. Effective February 17, 2015, the parties entered into Amendment No. 16 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Levee Improvement Project to extend the contract termination date to December 31, 2016.
- 1.18. Effective May 19, 2015, the parties entered into Amendment No. 17 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Levee Improvement Project in the amount of \$311,270 for a total contract value of \$23,063,005.

- 1.19. Effective November 17, 2015, the parties entered into Amendment No. 18 to the Agreement for Professional Services relating to the Feather River Levee Repair Project and Urban Levee Certification in the amount of \$447,608 for a total contract value of \$23,510,613.
 - 1.20. Effective June 21, 2016, the parties entered into Amendment No. 19 to the Agreement for Professional Services relating to the Feather River Levee Repair Project and Urban Levee Certification in the amount of \$149,902 for a total contract value of \$23,660,515.
 - 1.21. The parties now desire to amend the Professional Services Agreement to add additional tasks and increase the contract budget.
2. **Twentieth Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
- 2.1. The Contract termination date is revised to December 31, 2018.
3. **No Effect on Other Provisions.** Except for the amendments in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on
SEP 13 2016

THREE RIVERS LEVEE IMPROVEMENT
AUTHORITY OF YUBA COUNTY


Paul G. Brunner
Executive Director

BOOKMAN-EDMONSTON, A
DIVISION OF GEI
CONSULTANTS, INC.


Stephen Verigin
Senior Vice President

ATTEST:
DONNA STOTTEMEYER
SECRETARY, THREE RIVERS



APPROVED AS TO FORM:
ANDREA P. CLARK
GENERAL COUNSEL, TRRIA

