


# MODIFICATION OF CONTRACT



1. Modification No.: ~~001~~ 002 (Two)
2. Effective Date: December 19, 2007
3. Modification Name: Levee Patrol Road Excavation
4. Project: Feather River Levee Repair Project – Segment 3
5. Contract No.: PH4-2007/08-01

6. Contractor: Nordic Industries, Inc.  
Attn: Mr. Tom Jervis  
1437 Furneaux Road  
Olivehurst, CA 95961
7. Administered By: GEI Consultants, Inc.  
Attn: Mr. John Dahl  
1170 Market Street  
Yuba City, CA 95991

8. **Pursuant to:**

- Field Instruction IAW Section 004-4-5, issued to add, delete, modify or reject work.  
Refer Field Directive #: \_\_\_\_\_
- Change Directive IAW Section 009-9-2, Issued to order corrections, alterations, additions, modifications, deletions or other changes to the work
- Construction Incentive Change proposal (CICP)
- Compensable Unavoidable Delays as defined in Section 7-12.02, "Unavoidable Delays"

9. **Description of Modification:**

Removal and replacement of 1,842 cubic yards of coarse rockfill material encountered during degrading of the levee. The material is in addition to the quantity of coarse rockfill that was indicated to be encountered by the bidding documents.

The amount of this Contract Modification is \$46,580.82, with no adjustment in Contract time.

2/15/08  
KS

Contractor's written agreement of this Modification, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, whether direct or consequential in nature, including those of any Subcontractor or Supplier.

**Except as provided within the "Description of Modification", all terms and conditions of the Contract Document referenced in Item # 5 Remain unchanged and in full force and effect.**

10. **Concurrence:**

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "CHANGES IN SERVICES" defined in Item 9.

# MODIFICATION OF CONTRACT

John Dahl 12/19/07  
OWNER'S REPRESENTATIVE DATE

NAME & TITLE OF SIGNER  
MR. JOHN DAHL  
SITE MANAGER  
GEI CONSULTANTS, INC.



Ray Bersten 12/19/07  
CONTRACTOR'S REPRESENTATIVE DATE

NAME & TITLE OF SIGNER  
MR. RAY BERTELSEN  
VICE PRESIDENT OPERATIONS  
NORDIC INDUSTRIES, INC



## 11. Authorization

Three Rivers Levee Improvement Authority (TRILA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.

Doug Handen 1/15/08  
Mr. Doug Handen Date  
TRILA Construction Manager

Paul Brunner 1-29-08  
Mr. Paul Brunner Date  
TRILA Executive Director