

MODIFICATION OF CONTRACT



1. **Modification No.:** 004

2. **Effective Date:** April 30, 2008

3. **Modification Name:** Cost Increases/Phasing Costs

4. **Project:** Feather River Levee Repair Project – Segment 3

5. **Contract No.:** PH4-2007/08-01

6. **Contractor:** Nordic Industries, Inc.
Attn: Mr. Ray Bertelsen
1437 Furneaux Road
Olivehurst, CA 95961

7. **Administered By:** GEI Consultants, Inc.
Attn: Mr. John Dahl
1170 Market Street
Yuba City, CA 95991

8. **Pursuant to:**

- Field Instruction IAW Section 004-4-5, issued to add, delete, modify or reject work.
Refer Field Directive #: _____
- Change Directive IAW Section 009-9-2, Issued to order corrections, alterations, additions, modifications, deletions or other changes to the work
- Construction Incentive Change proposal (CICP)
- Compensable Unavoidable Delays as defined in Section 7-12.02, "Unavoidable Delays"

9. **Description of Modification:**

- a. Reimbursement for an additional mobilization costs in the amount of \$350,000.
- b. Reimbursement for fuel cost increases and phasing costs in the amount of \$417,450.
- c. Reimbursement for labor cost increases and phasing costs in the amount of \$36,000.

The amount of this Contract Modification is \$803,450, with no adjustment in Contract time.

Contractor's written agreement of this Modification, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, whether direct or consequential in nature, including those of any Subcontractor or Supplier.

Except as provided within the "Description of Modification", all terms and conditions of the Contract Document referenced in Item # 5 Remain unchanged and in full force and effect.

10. **Concurrence:**

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "CHANGES IN SERVICES" defined in Item 9.

MODIFICATION OF CONTRACT

John Dahl 4/30/08
OWNER'S REPRESENTATIVE DATE

NAME & TITLE OF SIGNER
MR. JOHN DAHL
SITE MANAGER
GEI CONSULTANTS, INC.



Ray Bertelsen 4/30/08
CONTRACTOR'S REPRESENTATIVE DATE

NAME & TITLE OF SIGNER
MR. RAY BERTELSEN
VICE PRESIDENT OPERATIONS
NORDIC INDUSTRIES, INC.



11. Authorization

Three Rivers Levee Improvement Authority (TRILA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.

Doug Handen 5/6/08
Mr. Doug Handen Date
TRILA Construction Manager

Paul Brunner 5/6/08
Mr. Paul Brunner Date
TRILA Executive Director