

# MODIFICATION OF CONTRACT

1. **Modification No.:** 008

(Segment 3, Change Order No. 5)

2. **Effective Date:** 18 December 2008

3. **Modification Name:** Segment 3: Obstruction Removal, Slope-Flattening (Cobbles), Linda County WWTP Pipe Encasement and Closure Berm (Preparation).

4. **Project:** Phase IV Feather River Levee Repair Project – Segment 3

5. **Contract No.:** PH4-2007/08-01

6. **Contractor:** Nordic Industries, Inc. 7. **Administered By:** GEI Consultants

Attn: Ray Bertelsen  
1437 Furneau Road  
Olivehurst, CA 95961

Attn: Don T. Kurosaka  
2595 Feather River Blvd.  
Marysville, CA 95901

8. **Pursuant to:**

- \_\_\_\_\_ Field Instruction IAW Section 004-4-5, issued to add, delete, modify or reject work.  
Refer Field Directive #: \_\_\_\_\_
- XX Change Directive IAW Section 009-9-2, Issued to order corrections, alterations, additions modifications, deletions or other changes to the work
- \_\_\_\_\_ Construction Incentive Change proposal (CICP)
- \_\_\_\_\_ Compensable Unavoidable Delays as defined in Section 7-12.02, "Unavoidable Delays"

9. **Description of Modification:**

Nordic Industries was directed to construct the follow items of work in Segment 3: Obstruction Removal, Slope-Flattening (Cobbles), Linda County Wasterwater Treatment Plant (additional) Pipe Encasement and Closure Berm (this item is limited to preparation work which includes stripping, drainage material and fabric placement; Type 2 material placement will be included in bid quantity) issued by GEI Consultants as Engineer and has been coordinated with Doug Handen and GEI Consultants. The description and cost of the items of work associated with this work is as follows:

Description	Quantity	Cost	Total
Obstruction removal (Final settlement)	Lump Sum	\$60,000.00	\$60,000.00
Additional work for processing of cobbles encountered in the waterside slope flattening north of Island Avenue	Lump Sum	\$12,000.00	\$12,000.00
Install additional concrete encasement and reinforcement for Linda Wastewater Treatment Plant pipe	Lump Sum	\$12,165.03	\$12,165.03
Closure berm (includes stripping, drainage material and fabric placement; Type 2 material placement will be included in bid quantity) from Station 627+80 to Station 631+00	Lump Sum	\$29,367.83	\$29,367.83
Total			\$113,532.86

The total amount of this Contract Modification is \$113,532.86, with no adjustment in contract time.


# MODIFICATION OF CONTRACT

Contractor's written agreement of this Contract Change Order, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, weather direct or consequential in nature, including those of any Subcontractor or Suppliers.

Contractor's written agreement of this Contract Change Order, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, weather direct or consequential in nature, including those of any Subcontractor or Suppliers.

## 10. Concurrence:

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "Changes in Services" defined in Item 9.

 12/18/2008

Owner's Representative      Date

Name & Title Of Signer  
Mr. Don T. Kurosaka  
Site Manager  
GEI Consultants, Inc.




 12/22/08

Contractor's Representative      Date


Name & Title Of Signer  
Mr. Ray Bertelsen  
Nordic Industries, Inc.

## 11. Authorization:

Three Rivers Levee Improvement Authority (TRILA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.

 1/5/09

Mr. Doug Handen      Date  
TRILA Construction Manager

 1-28-09

Mr. Paul Brunner      Date  
TRILA Executive Director

—————NOTHING FOLLOWS—————