

# MODIFICATION OF CONTRACT

1. **Modification No.:** 010  
(Segment 3, Change Order No. 7)

2. **Effective Date:** 11 March 2009

3. **Modification Name:** Segment 3: Cover Plate for LWWTP Valve Vault, Barbed Wire for Caltrans Mitigation Area Fence, Property Line Survey and K-Rail & Signage at UPRR Flood Gate.



4. **Project:** Phase IV Feather River Levee Repair Project – Segment 3

5. **Contract No.:** PH4-2007/08-01

6. **Contractor:** Nordic Industries, Inc. 7. **Administered By:** GEI Consultants  
Attn: Ray Bertelsen Attn: Don T. Kurosaka  
1437 Furneau Road 2595 Feather River Blvd.  
Olivehurst, CA 95961 Marysville, CA 95901

8. **Pursuant to:**

- Field Instruction IAW Section 004-4-5, issued to add, delete, modify or reject work.  
Refer Field Directive #: \_\_\_\_\_
- Change Directive IAW Section 009-9-2, Issued to order corrections, alterations, additions modifications, deletions or other changes to the work
- Construction Incentive Change proposal (CICP)
- Compensable Unavoidable Delays as defined in Section 7-12.02, "Unavoidable Delays"

9. **Description of Modification:**

Nordic Industries was directed to construct the follow items of work in Segment 3: cover plate for LWWTP valve vault, barbed wire for Caltrans mitigation area fence, and k-rail & signage at flood gate. This work was issued by GEI Consultants as Project Engineer and has been coordinated with Doug Handen. The description and cost of the items of work associated with this work is as follows:

Description	Quantity	Cost	Total
Cover plate for LWWTP valve vault	Lump Sum	\$8,537.43	\$8,537.43
Barbed wire for Caltrans mitigation area fence	Lump Sum	\$5,270.00	\$5,270.00
K-rail & signage at UPRR flood gate	Lump Sum	\$2,245.38	\$2,245.38
Property Line Survey for Fencing Relocation	Lump Sum	\$835.38	\$835.38
Total			\$16,888.19

The total amount of this Contract Modification is \$16,888.19, with no adjustment in contract time.

Contractor's written agreement of this Contract Change Order, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, whether direct or consequential in nature, including those of any Subcontractor or Suppliers.

# MODIFICATION OF CONTRACT

Contractor's written agreement of this Contract Change Order, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, weather direct or consequential in nature, including those of any Subcontractor or Suppliers.

## 10. Concurrence:

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "Changes in Services" defined in Item 9.

 2-16-2010  
Owner's Representative      Date

Name & Title Of Signer  
Mr. Don T. Kurosaka  
Site Manager  
GEI Consultants, Inc.




 2/16/2010  
Contractor's Representative      Date

Name & Title Of Signer  
Mr. Ray Bertelsen  
Nordic Industries, Inc.

## 11. Authorization:

Three Rivers Levee Improvement Authority (TRLIA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.

 3/12/10  
Mr. Doug Handen      Date  
TRLIA Construction Manager

 3/18/10  
Mr. Paul Brunner      Date  
TRLIA Executive Director

-----NOTHING FOLLOWS-----