



# MODIFICATION OF CONTRACT


Remove type 4 patrol road surfacing and replace salvaged type 4	1,000	Linear Feet	\$2.25	\$2,250.00
Type 4 fill – road base salvaged from existing levee	150	Cubic Yard	\$8.00	\$1,200.00
Excavation	6,000	Cubic Yard	\$9.00	\$54,000.00
Sand filter blanket	1,320	Cubic Yard	\$68.00	\$89,760.00
Embankment	4,680	Cubic Yard	\$19.00	\$88,920.00
Class 2 aggregate base (imported)	250	Ton	\$20.00	\$5,000.00
Seeding	3.0	Acre	\$3,033.00	\$9,099.00
Pour paint in crack	1	Lump Sum	\$1,300.00	\$1,300.00
			Crack Repair Total	\$303,179.00
			10% Contingency	\$30,318.00
			Total	\$333,497.00
			Modification Total	\$337,690.46

The total amount of these Contract Modifications is \$337,690.46, with no adjustment in contract time.

Contractor's written agreement of this Contract Change Order, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, weather direct or consequential in nature, including those of any Subcontractor or Suppliers.

10. Concurrence:

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "Changes in Services" defined in Item 9.

  
 \_\_\_\_\_ 08/21/2009  
 Owner's Representative      Date

  
 \_\_\_\_\_ 8/27/09  
 Contractor's Representative      Date

Name & Title Of Signer  
 Mr. Don T. Kurosaka  
 Site Manager  
 GEI Consultants, Inc.




Name & Title Of Signer  
 Mr. Ray Bertelsen  
 Nordic Industries, Inc.

# MODIFICATION OF CONTRACT

## 11. Authorization:

Three Rivers Levee Improvement Authority (TRILA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.

 8/25/09

Mr. Doug Handen                      Date  
TRILA Construction Manager

 9-3-09

Mr. Paul Brunner                      Date  
TRILA Executive Director

-----NOTHING FOLLOWS-----