

# THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218  
Marysville, CA 95901  
(530) 749-7841 Fax (530) 749-6990

## Phase 4 Feather River Setback Levee Project Contract PH4-2007-08-02

### Contract Addendum #2


The agreement for this project is hereby modified to include the work per the construction documents for this project known as the TRLIA Feather River Setback Levee project. The work shall be performed as per the attached proposal from Teichert Construction, dated August 8, 2008, and as modified by executed change order to this agreement.

Contract Addendum Amount = \$ 3,058,000

All other terms and conditions of the existing agreement shall remain.

By   
Chair of the TRLIA Board of Directors


Date 9-9-08

Contractor:  
  
Mark Stacy, VP Woodland District Mgr.

Date 9/5/08

Attest:  
  
Clerk of the TRLIA Board of Directors

I hereby certify that I have examined the within contract and find the same to be in Conformance with the provisions of the State Contract Act.

  
Scott Shapiro, General Counsel

Date 3 September 2008