



# THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218  
Marysville, CA 95901  
(530) 749-7841 Fax (530) 749-6990

## Phase 4 Feather River Setback Levee Project Contract PH4-2007-08-02

### Contract Addendum #5

The agreement for this project is hereby modified to include the work per the construction documents for this project known as the TRLIA Feather River Setback Levee project. The work shall be performed as per the attached proposal from Teichert Construction, dated July 29, 2009, and as modified by executed change order to this agreement.

Contract Addendum Amount = \$ 12,928,175

All other terms and conditions of the existing agreement shall remain.

By Paul M. Bunner  
Chair of the TRLIA Board of Directors  
Executive Director  
Date 8-18-09

Contractor:  
Mark Stacy  
Mark Stacy, VP Woodland District Mgr.


Date 8-12-09

Attest:  
Anna Schumeyer  
Clerk of the TRLIA Board of Directors

I hereby certify that I have examined the within contract and find the same to be in Conformance with the provisions of the State Contract Act.

Andrea P. Clark  
Andrea Clark, General Counsel

Date 8-13-09



# TEICHERT CONSTRUCTION

Established 1887

Woodland District  
24207 County Road 100A  
Davis, CA 95616-9410  
P.O. Box 1890  
Davis, CA 95617-1890  
(530) 406-4200 • FAX (530) 406-4299

## REVISED BID BID SCHEDULE D

July 29, 2009

### PHASE 4 FEATHER RIVER SETBACK LEVEE – LEVEE DEGRADATION

Item No.	Item Description	Updated Quantity 04-24-08	Unit	Unit Price	TOTAL
1-D	Mobilization <sup>(1)</sup>	1	Lump Sum	\$ 350,000.00	\$ 350,000.00
2-D	Clearing and Grubbing	10	Acre	\$ 775.00	\$ 7,750.00
4-D	Stripping, Existing Levee and Floodplain Swale	100,000	Bank Cubic Yard	\$ 4.10	\$ 410,000.00
4a-D	Respread Stripping at JTS/Platter Borrow Site	115,000	Bank Cubic Yard	\$ 2.50	\$ 287,500.00
8-D	Foundation Excavation	13,000	Bank Cubic Yard	\$ 2.00	\$ 26,000.00
9-D	Geogrid Stabilization of Soft, Wet Subgrades	7,100	Square Yard	\$ 14.00	\$ 99,400.00
13a-D	Backfill (Material Types 4 and 2 1, 2, and 3), from Owner-furnished Primary Borrow Area (with limited blending), required excavations, and Contractor-supplied borrow area	13,000	Fill Cubic Yard	\$ 1.50	\$ 19,500.00
18-D	Removal of Type 4 Patrol Road Surfacing Prior to Levee Degradation	33,000	Linear Foot of Levee	\$ 0.70	\$ 23,100.00
24-D	Demolition	1	Lump Sum	\$ 7,900.00	\$ 7,900.00
24a-D	Salvage Value of Pump	1	Lump Sum	\$ 1,575.00	\$ 1,575.00
25-D	Destruction of wells	500	Linear Foot	\$ 115.00	\$ 57,500.00
30-D	Pipe Gate Removal	7	Each	\$ 500.00	\$ 3,500.00
32-D	Removal of Bituminous Concrete Paving	3,000	Square Foot	\$ 2.15	\$ 6,450.00
33-D	Construction of Bituminous Concrete Paving	68,000	Square Foot	\$ 2.25	\$ 153,000.00
34a-D	Seeding and planting – Type B Seed	470	Acre	\$ 2,350.00	\$ 1,104,500.00
59a-D	Excavation of Existing Feather River Levee and Floodplain Swale and Placement in Primary Borrow Area	1,400,000	Bank Cubic Yard	\$ 3.00	\$ 4,200,000.00
59b-D	Excavation of Existing Feather River Levee and Floodplain Swale and Placement in Eastern Borrow Area	1,300,000	Bank Cubic Yard	\$ 4.10	\$ 5,330,000.00
61-D	Environmental protection final grading, erosion protection and restoration	1	Lump Sum	\$ 131,000.00	\$ 131,000.00
62-D	Demobilization	1	Lump Sum	\$ 50,000.00	\$ 50,000.00
63-D	Monitoring and maintenance of vegetation, drainage and erosion control measures	1	Lump Sum	\$ 14,500.00	\$ 14,500.00
82-D	Offsite disposal of geomembrane	1	Lump Sum	\$ 95,000.00	\$ 95,000.00
99-D	Grade Primary Borrow Site to Drain	200,000	Bank Cubic Yard	\$ 2.75	\$ 550,000.00

**TOTAL SCHEDULE D – LEVEE DEGRADATION BID: \$ 12,928,175.00**

Notes: (1) Price bid for Mobilization and Demobilization shall not exceed five (5) percent of the total bid schedule price