



THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218
Marysville, CA 95901
Office (530) 749-7841 Fax (530) 749-6990

May 25, 2010

Kent Zenobia, Chief
Early Implementation Program
Department of Water Resources
3310 El Camino Ave., Room 180
Sacramento, CA 95821-9000

Re: TRLIA 8th Quarterly Progress Report (QPR), dated May 25, 2010

Attached is the 8th QPR for the time period of January 1, 2010 to March 31, 2010. Also included for your review is a Final Statement of Costs and detailed listing of invoices for the 8th Quarter dated May 21, 2010. The electronic versions of these documents are posted on the TRLIA FTP site along with electronic copies of the statement of costs paid for the quarter.

On March 25, 2010 the State Contracting Office (DGS/OLS) approved the Feather River EIP Funding Agreement Amendment and extended the agreement to June 30, 2012. This is the first Quarterly Progress Report since that approval. The modified funding agreement allows the State to provide funding up to \$154.79 million (original amount was \$138.5 million). The modified funding agreement incorporated the following Project Elements into the funding agreement:

- Element 5A: Feather River Segment 3 Erosion Site 2
- Element 8: Feather River Segment 1 land acquisition (was Associated Project Element 1)
- Element 9: Feather River Segment 1 levee improvement (was Associated Project Element 2)
- Element 9A: Feather River Segment 1 crack repair

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.
Executive Director

Attachments: 8th QPR, dated May 25, 2010 (3 copies)
Final Statement of Costs for 8th Quarter, dated May 21, 2010

cc: Noel Lerner/DWR
Darryl Brown/DWR
Charles Rabamad/DWR
Seth Wurzel & Ric Reinhardt/TRLIA