



## THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218  
Marysville, CA 95901  
Office (530) 749-7841 Fax (530) 749-6990

March 13, 2012

Kent Zenobia, Chief  
Early Implementation Program  
Department of Water Resources  
3310 El Camino Ave., Room 180  
Sacramento, CA 95821-9000

Re: TRLIA 17<sup>th</sup> Quarterly Work Plan (QWP), Dated March 13, 2012

Dear Mr. Zenobia:

Attached is the TRLIA 17<sup>th</sup> QWP covering the time period April, May and June 2012.

This report reiterates an issue identified previously with the 15<sup>th</sup> Quarterly Progress Report that needs to be addressed soon. The funding agreement currently expires June 30, 2012. Feather River Segment 1, 2, and 3 Real Estate transfers to the State will not be completed by the June 2012 date. Additionally, Feather River Segment 3 levee toe access corridor work will not be completed by the June date. Based on these realities, TRLIA recommends that the Feather River EIP funding agreement be extended to September 30, 2013.

Please feel free to contact me if you have questions or comments.

Sincerely,

Paul G. Brunner, P.E.  
Executive Director

Attachments: 17<sup>th</sup> Quarterly Work Plan, dated March 13, 2012 (original and 2 copies)

cc: Noel Lerner/DWR  
Charles Rabamad/DWR  
Seth Wurzel/TRLIA  
Ric Reinhardt & Larry Dacus/TRLIA