



# THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

October 29, 2018

Daniel Bremerman  
Early Implementation Program  
Department of Water Resources  
3464 El Camino Ave., Room 200  
Sacramento, CA 95821-6340

Re: TRLIA Feather River Levee Improvement Project 42<sup>nd</sup> Quarterly Work Plan (QWP), Dated October 29, 2018

Dear Mr. Bremerman:

Attached is the TRLIA 42<sup>nd</sup> QWP covering the time period July through September 2018. The electronic version of this document is posted on the TRLIA FTP site. No additional advance funding is requested with this QWP.

Per DWR's direction provided on December 23, 2015, because there are no outstanding construction elements and DWR is no longer releasing advances for the FRLIP, analysis of projected costs have been excluded from this Report. In addition, Section 5 of this report has been reduced to reflect fact that there is no longer a need to provide a request for advances.

As indicated in the 40<sup>th</sup> QPR, TRLIA has now determined that all remaining efforts on the project are focused solely on closeout of the project. As such, commencing with the 41st Quarter Progress report, all costs will be tracked under Element 10. TRLIA is also working to prepare a retention release request for all completed efforts on the project through the 40th Quarter. TRLIA will be submitting this request soon after the submission of this report.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530-749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.  
Executive Director

Attachment: 42<sup>nd</sup> Quarterly Work Plan, dated October 29, 2018

cc: Robert Scarborough/DWR w/o attachment  
Seth Wurzel/TRLIA w/o attachment  
Ric Reinhardt – Claire Marie Turner/TRLIA w/o attachment