



THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

June 24, 2013

Kelly Fucciolo
Early Implementation Program
Department of Water Resources
3464 El Camino Ave., Room 200
Sacramento, CA 95821-6340

Re: TRLIA UYLIP 14th Quarterly Progress Report (QPR) and financial report, dated June 23, 2013 and Statement of Costs, dated June 23, 2013.

Attached is the 14th QPR for the time period of January 1, 2013 to March 31, 2013, which contains the 14th Quarter Financial Report. Also included for your review is a Final Statement of Costs and detailed listing of invoices for the 14th Quarter dated June 23, 2013. The electronic versions of these documents are posted on the TRLIA FTP.

The following key items were identified in the report:

- **Item 1:** DWR approval of the proposed addition of Project Element 9 – WPIC 200-yr Standard to the UYLIP funding agreement.
- **Item 2:** DWR needs to extend the UYLIP Funding Agreement date to March 30, 2016. The closure of real estate actions will extend beyond the current Agreement date (September 30, 2013). The proposed addition of Project Element 9 further extends the time needed to accomplish the work beyond the current Agreement date.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.
Executive Director

2 Attachments:

1. 14th QPR with Financial Report, dated February June 23, 2013 (2 copies)
2. Final Statement of Costs for 14th Quarter, dated June 23, 2013 (2 copies)

cc: Michael Sabbaghian/DWR w/o attachments

Liz Bryson/DWR w/o attachments

Seth Wurzel/TRLIA w/o attachments

Ric Reinhardt – Larry Dacus/TRLIA w/o attachments