



# THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

September 22, 2010

Kent Zenobia, Chief  
Early Implementation Program  
Department of Water Resources  
3310 El Camino Ave., Room 180  
Sacramento, CA 95821-9000

Re: TRLIA 5<sup>th</sup> Upper Yuba River Levee EIP Quarterly Work Plan (QWP), Dated September 22, 2010 (Contract No. 4600008654)

Dear Mr. Zenobia:

Attached is the TRLIA 5<sup>th</sup> QWP (original and 3 copies) covering the time period October, November, and December 2010.

With this Quarterly Work Plan, TRLIA has evaluated the Overall Work Plan Budget and updated the budget amounts for construction on the completed work within Element 1 as well as the recently bid work for Elements 3&4 to reflect updated costs. Taking into consideration the savings in construction costs as well other minor adjustments in the Overall Work Plan individual feature budget, the Overall Work Plan Budget has been reduced by approximately \$32.3 million to a total budget of \$35.5 million.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.  
Executive Director

Attachment:

5<sup>th</sup> Quarterly Work Plan, dated September 22, 2010 (original and 3 copies)

cc: Noel Lerner/DWR  
Charles Rabamad/DWR  
Seth Wurzel/TRLIA  
Larry Dacus/Ric Reinhardt/TRLIA