



THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

June 4, 2011

Kent Zenobia, Chief
Early Implementation Program
Department of Water Resources
3310 El Camino Ave., Room 180
Sacramento, CA 95821-9000

Re: TRLIA 8th Upper Yuba River Levee EIP Quarterly Work Plan (QWP), Dated June 4, 2011
(Contract No. 4600008654)

Dear Mr. Zenobia:

Attached is the TRLIA 8th QWP (original and 2 copies) covering the time period July, August, and September 2011.

One issue is identified in the report:

- **Issue:** With the majority (if not all) the construction work (Element 4) being moved to 2011; the work will go beyond the EIP funding agreement completion date (September 30, 2011).

Recommended Solution: DWR extend the EIP agreement final date to June 30, 2012 or later.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.
Executive Director

Attachment:

8th Quarterly Work Plan, dated June 4, 2011 (original and 2 copies)

cc: Noel Lerner/DWR
Charles Rabamad/DWR
Seth Wurzel/TRLIA
Larry Dacus/Ric Reinhardt/TRLIA