



## THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

July 2, 2013

Kelly Fucciolo  
Early Implementation Program  
Department of Water Resources  
3464 El Camino Ave., Room 200  
Sacramento, CA 95821-6340

Re: TRLIA 16<sup>th</sup> Upper Yuba River Levee (UYLIP) EIP Quarterly Work Plan (QWP), Dated June 29, 2013 (Contract No. 4600008654)

Dear Ms Fucciolo:

Attached is the TRLIA 16<sup>th</sup> UYLIP QWP (original and 2 copies) for the subject project covering the time period July, August, and September 2013.

The following key items were identified in the report:

- **Item 1:** DWR approval of the proposed addition of Project Element 9 – WPIC 200-yr Standard to the UYLIP funding agreement.
- **Item 2:** DWR needs to extend the UYLIP Funding Agreement date to March 30, 2016. The closure of real estate actions will extend beyond the current Agreement date (September 30, 2013). The proposed addition of Project Element 9 further extends the time needed to accomplish the work beyond the current Agreement date.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.  
Executive Director

Attachment: 16<sup>th</sup> Quarterly Work Plan for the UYLIP, dated June 29, 2013 (original and 2 copies)

cc: Michael Sabbaghian/DWR w/o attachments  
Liz Bryson/DWR w/o attachment  
Seth Wurzel/TRLIA w/o attachment  
Ric Reinhardt & Larry Dacus/TRLIA w/o attachment