Change Order

River Partners
580 Vallombrosa Ave.
Chico, CA 95926
530-894-5401

Date: 8/30/2011
Owner: Three Rivers Levee Improvement Authority
Contractor: River Partners
Project name: Feather River Setback Mitigation & Planting
Change order number: 2

Original contract date: 7-15-10

1. Replant of Messick Lake site due to extend inundation. 3,513 plants to be replanted based on a site census conducted in July 2011.	$ 46,208.00

The original contract sum was:	$ 1,199,747.00
Net amount of previous change orders:	$ 35,560.80
Total original contract amount plus or minus net change orders:	$ 1,235,307.80
Total amount of this change order:	$ 46,208.00
The new contract amount including this change order will be:	$ 1,281,515.80
The contract time will be changed by the following number of days:	(0) Days

Contractor:
John Carlon , President, River Partners
Contractor's Representative
580 Vallombrosa Ave.
Address
Chico, CA 95926
City, State, Zip
9/20/2011
Date
Signature

Owner:
Paul Brunner, Executive Director , TRLIA
Name
1114 Yuba Street
Address
Marysville, CA 95901
City, State, Zip
9-27-2011
Date
Paul G. Brunner
Signature