
 
 
 
 
 
 
 

 
 
I CALL TO ORDER 
 
II ROLL CALL – Directors Rick Brown, Jerry Crippen, Don Graham, Mary Jane Griego, Dan Logue 
 
III PUBLIC COMMUNICATIONS: Any person may speak about any subject of concern provided it is 

within the jurisdiction of the Levee Improvement Authority and is not already on today’s agenda.  The 
total amount of time allotted for receiving such public communication shall be limited to a total of 15 
minutes and each individual or group will be limited to no more than 5 minutes. 

 
IV CONSENT AGENDA: All matters listed under the consent agenda are considered to be routine   
 and can be enacted by one motion. 
 
 A. Approve Amendment No. 6 to HDR Engineering Phase 4 engineering and construction management  
  contract to extend the contract date to December 31, 2009 and authorize Executive Director to execute  
  same. 
 
V ACTION ITEMS 
 
 A. Adopt resolution approving agreement with Smith and Foothill Partners for borrow material from Ella 

Basin site and authorize Executive Director to execute same upon submittal, review and approval of 
Counsel. 

 
 B. Approve Addendum No. 2 in the amount of $3,058,000 to Teichert’s existing contract for haul and 

placement of embankment material for the Feather River Setback levee from Ella Basin borrow site and 
authorize Executive Director to execute same upon submittal, review and approval of Counsel. 

 
 C. Approve contract with Pacific Gas and Electric for relocation of power lines in the amount of $113,054; 

authorize the Executive Director to execute same and issue payments for invoices upon review and 
approval of Counsel. 

 
 D. Approve Amendment No. 1 to the current Lucy and Company contract in the amount of $98,815 for  
  public outreach service and authorize Executive Director to execute upon submittal, review and approval  
  of Counsel. 
  
 E. Approve Amendment No. 9 to existing contract with Bookman-Edmonston/GEI Consultants for Phase 4  
  Feather River Levee Repairs in the amount of $358,200 and authorize Executive Director to execute upon 
  submittal, review and approval of Counsel. 
 
VI  ADJOURN 
 
 
The complete agenda, including backup material, is available at the Yuba County Government Center, 915 8th Street, Suite 109, and the County 
Library at 303 Second Street, Marysville. Any disclosable public record related to an open session item on the agenda and distributed to all or a 
majority of the Board of Directors less than 72 hours prior to the meeting are available for public inspection at Suite 109 during normal business 
hours. 
In compliance with the American with Disabilities Act, the meeting room is wheelchair accessible and disabled parking is available. If you have a 
disability and need disability-related modifications or accommodations to participate in this meeting, please contact the Clerk of the Board's office at 
(530) 749-7510 or (530) 749-7353 (fax).  Requests must be made one full business day before the start of the meeting. 

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY 
Yuba County Government Center, Board Chambers 

915 Eighth Street, Suite 109A 
Marysville, California 

 
September 9, 2008 –2:00 P.M. Special Meeting 

 



THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba Street, Suite 218 
Marysville, CA 95901 

1'V" LMrhlV'.... '."T AUTHORLTY 

Office (530) 749-7841 Fax (530) 749~990 

September 9, 2008 

TO: Three Rivers Levee Improvement Authp.~~ Board 
FROM: Paul Brunner. Executive Director~r 

Ric Reinhardt, Program Manager 
SUBJECT: Consider Approval of sixth contract amendment to HDR Phase 4 

engineering and construction management services contract 

Recommended Action 

Approve a sixth contr.t.ct amendment (Attached) to the basic HDR contract for 
engineering services and authorize the TRLIA Executive Director to sign the amendment 
and execute once General Counsel has reviewed and approved. This amendment would 
extend the contract date to December 31. 2009. 

Discussion 

The Board approved a Fifth Amendment to HDR's contract in August 2008. The Fifth 
Amendment approved additional budget and scope to perform geotechnical evaluations. 
develop an erosion protection project and other tasks on the south Yuba Levee. The Fifth 
Amendment neglected to extend the tennination date of the HDR eontract which has 
passed. This Sixth Amendment corrects this oversight by extending the termination date 
of the HDR contract to December 31,2009. This should provide more than adequate 
lime to complete the tasks approved in the Fifth Amendment. 

Fiscallmpllct 

Therc is no fiscal impact from this amendment. It only extends the time of the agreement 
between TRLIA and HDR Engineering, Inc. 



SIXTH AMENDMENT
 
TO
 

AGREEMENT FOR PROFESSIONAL SERVICES
 
BETWEEN
 

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
 
AND
 

HDR ENGINEERING, INC,
 

THIS SIXTH AMENDATOR\' AGREEl\IENT is made and entered into this __ day ot' 
September 2008. by and between the Three Rivers Levee Improvement Authority, ("TRLlA"). a 
California Joint Powers Authority, and HDR Engineering, Inc. ('"CONSULTANT'). 

WHEREAS, TRLlA and CONSULTANT entered into an agreement on December 13, .z005 to 
provjde professional services for Engineering Design and Environmental Studies for Pha<;e 4 
Levee Repairs - Upper Yuba River, Continuation ofPhalie.z Construction Management (2006). 
and FEMA Certification of Contract Work ("Agreement"); 

WHEREAS, a FIRST AMENDATORY AGREEMENT, executed Februar,Y 14. 2006, increased 
the maximum not 10 exceed contract fee from $2,580,038 by $] 18,955 to $2,698,993: and 

WHEREAS, a SECOND AMENDATORY AGREEMENT. executed March 7, 2006. increased the 
maximum not to exceed contract fee from $2,698,993 by $117,649 to $2,876,642; and 

WHEREAS, a TH]RD AMENDATORY AGREEMENT, executed August 8, 2006, increa..ed the 
maximum not 10 exceed contract fee from $2,876,642 by $661,193 10 $3,537,835; and 

\\'HEREAS, a FOURTH AMENDATORY AGREEMENT, executed October 16, 2007, increased 
the maximum not to exceed contract fee from $3,537,835 by $280,000 to $3,817,835; and 

WHEREAS, a F]FTH AMENDATORY AGREE!'\-IENT. executed August 5, 2008, increased the 
maximum not to exceed contract fee from $3.817,835 by $954.524 to $4,772,359; and 

WHEREAS, TRLlA and CONSULTANT desire to amend Agrcemenl; 

NOW. THEREFORE, TRL]A and CONSULTANT agree as follows: 

I. Article 201" AGREEMENT shall be amended to extend the Termination Date of the Agreement 
to December 31, 2009. 

2. ATTACHMENT A, Provision A.2 of the Agreement shall be revised to increase the time of 
services rendered to Deeember 31, 2009. 

SIXHI A\IEND",lL\,T liDR CONTRACT 08/21/201 ''8­



All olher terms and conditioru; eontained in AGREEI\fENT shall remain in full fon'l' and effect. 

This Amended agreement is hereby executed on this __ day or September, 2008. 

"TRLIA" 

Paul G. Brunner 
Executive Director 

ATTEST: 
DONNASTOTTLEMEYER 
CLERK OF THE BOARD 

APPROVED AS TO FORM: 

~ l ~ ~ SuAf 5ka.fIVO 
SCOTT L. SHAPIRO 
GENERAL COUNSEL 

SIXTH A\ll:'.t\'DMENT HDR CONTRACT - :2 ­



THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba Street, Suite 218
 
Marysville, CA 95901
 

(530) 749-7841 Fax (530) 749-6990
 

September 9, 2008 

TO: Three Rivers Levee Improvement ~t.hority Board 
FROM: Paul Brunner, Executive Direelor (?J 

Doug Ilunden, Construction Manager 
Scott Shapiro, General Counsel 

SUBJECT: Contract No. PH4-2007-08-02 
Phase 4 Feather River Sttback Levee Projett 
Pure-hase of FiJI Material from Ella Basin (Smith & Foothill Partners) 

Recommended Action: The recommended action is for the Board to approve and have the 
Chairman sign the au.ached resolution which will delegate the authority to the Executive Director 
to execute an agreement with John Michael & Marilee Smith, and Foothill Partners Company. 
LLC in a [ann substantially similar to the attached draft agreement. 

Background: The Feather Setback Levee, currently under construction, requires approximately 
3,410,000 cubic yards of materiaL The construction documents for the projeet identify borrow 
sites to bc utilized on the project. These borrow siles include the off site Eastern Borrow and the 
on site f'rimary Borrow. The Baaed approved the purchase of fill material from the Supplememal 
Borrow (Eastern Borrow/Platter) on April 1sl 2008. The Primary Borrow includes property 
located between the existing Feather River Levee and the Setback Levee. These properties 
include property acquired by TRJ JA including Uppal, Miller. H&H. and Nordic. The Primary 
Rorrow also includes the Nawnes property which is in the process ofbeing acquired by TRLIA. 
The Naumes property includes a significant amount of borrow material for which acccss has 
been delayed. 

TRLIA stafT has becn pursuing additional sources of levee embankment material throughout and 
subsequent to the dcvelopment of the construction documents. Existing material sources 
currently identified in the construction documents are subject to depletion and in some cases may 
be marginal in meeting project specificalions. 

Discussion: TRLIA has perfonned material sampling and testing of the Ella Basin site and 
determined that thc material meets the required specifications for lcv~ embankment for the Set 
Back Levec project. TRLIA has negotiated a purchase price for this material based on the overall 
cost to place Ihis material as levee filL These C(lsts include the purchase of matcrial, hauling and 
placement, and the restoration of the borrow site. TRLJA hallJ..()btained a price from the project's 
contractor. Teichcrt Construction. to haul and place the ma~. The restoration costs for the 
Ella Basin are minimal and shall be included in the proposed baut and place contract amcndmcnt 
with Teichert. The Ella Rasin. unlike the Platter and Primary borrows. does not require the 



replacement of material because the excavation is designed to enlarge an existing detention basin 
serving RD 784's interior drainage. TRLIA will not be required to haul material during the future 
degrade of the existing levee to this site. 

TRLIA staff anticipates that the Ella material will be available by September 15, 2008. This 
timeline benctits the project by offsetting (he delay in acquiring the borrow material trom the 
Naumes propeny. 

The purchase price for the Ella Material is based on a cost per cubic yard (If $ 2.75 and a volume 
of 664,000 cubic yards. 

Fiscal lmpact: The cost to acquire this embankment material in the amount of $1 ,826,000 is 
included within TRLIA's construction budget. This project is fully fimded as described in the 
StateJTRLIA funding agreement. 

Attachmenrs: 
I. Proposed Resolution No. 2008­
(Resolution to acquire embankment material from the Ella Basin)
 
2. Draft Agreement 



• • • • • • • 

RESOLUTION NO. 2008-_
 

A RESOLUTION BY THE BOARD OF DIRECTORS OF
 
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY IN REGARD TO
 

ACQUISITION OF FILL FROM THE ELLA BASIN PROPERTY
 

WHI?REAS, the Three Rivers Levee Improvement Authority (Authority) is 
engaged in a public works project [0 repair certain levees within Yuba County, 
California. tor the purpose ofproviding greater protection from flooding; and 

WHEREAS, as part of the public works project, Authority is constructing its 
Pha"e 4 Feather River Setback Levee (the "Project") in order to improve the Feather 
River levee that protects the communities of Linda. Olivehurst. and Plumas Lake: and 

WHEREAS. Authority is interested in acquiring temtx:mu;; interests in certain 
portions of the Ella Basin Property (the "Property") as a result of which Authority would 
be pennitted to excavate borrow material from the Property to construct a new Feather 
River Levee; and 

NOW, THF.REFORE, BE IT RESOLVED by the Board ofTrustees oUhe Three 
Rivers Levee Improvement Authority as [0110\'."5: 

Section 1. The Board hereby authorizes its Executive Director to acquire till for the 
Project by executing an agreement with the owners of the Ella Basin Property, in a fann 
substantially similar to the draft attached hereto. 

PASSED AND ADOPTED this day of ,2008, by the Board of Three 
Rivers Levee improvement Authority by the following vote: 

NOES: 

ABSTAIN: 

1
 



Chair 

ATTEST: DONNA STOTfLEMEYER. 
CLERK OF THE AOARD 

APPROYED AS TO FORM: GENERAL COUNSEL 
SCOTT SHAPIRO 

9:;u<l1'1 2 



THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba Street, Suite 218
 
Marysville, CA 95901
 

(530) 749-7841 Fax (530) 749';;990
 

September 9, 2008 

TO: 
FROM: 

Three Rivers Levee Improvement Authority Board 
Paul Brunner, Executive Director I"''' 
Doug Handen. Construction Manager 

SUBJECT: Teichen Contract No. PH4~2007~08-02 

Addendum No.2 for Pbase 4 Feather River Setback Levee Project 
Haul and Placement of Embankment Material from Ella Basin 

Recommended Action: The recommended action is for the Board to approve and ha...·e the 
Chairman sign the anached Contract Addendum No.2 which will delegate the authority to the 
Executilie Director to execute a Notice to Proceed to Teichert Construction for the haul and 
placement of levee embankment from the Ella Basin site. This action is subject to a prior Board 
action to purchase material from the same source. The amount of this contract amendment shall 
be $3,058,000. 

8ack2round: The Feather Setback Levee, currently under construction, requires approximately 
3,4 I0,000 cubic yards of material. The construction documents for the Setback Levee identified 
the Primary Borrow and the Supplemental Borrow sites as the sources of material [or levee 
embankment. The Primary and Borrow include propenies located between the existing Feather 
River l.evee and the Setback Lcvee. These properties include property :u:quired by TRLIA 
including Uppal, Miller, H&H, and Nordic. The Primary Borrow also includes the Naumes 
property. Thc acquisition to the Naumcs property and a substantial amount of borrow matcrial 
has been delayed. The JTSlPlatter borrow site recently acquired by TRLIA was originally 
identified as a Supplemental Borrow site for levee material. 

TRLIA staffha.. been pursuing additional sources oflevee embankment material throughout and 
subscquent to the development of the construction documents. Existing borro","' material sources 
currently identified in the construction documents are subject to depletion and in some cases may 
bc marginal in meeting project specifications. 

Discussion: TRLIA has performed material sampling and testing of the Ella Basin site and 
determined that the material meets the requircd specifications tor levee embankment for the 
Setback Levee project. The volume of material to be obtained from the Ella Basin is estimated to 
be 668,000 cubic yard which is estimated to provide for a compacted volume of 580.000 cubic 
yards (15% shrinkage factor). 

TRLIA has ncgotiated a price with Teichcrt Construction to haul and place the material from the 
Ella Basin to the Setback Levee. The price is consistent with the original bid unit for material 



hauled from the Supplemental Borrow (Platter property) with adjustments for distance, fuel, and 
volume. The bid unit price for embankment from the Supplemental Borrow is $5.00ICY. The 
price for embankment out of the Ella site shall ~ $5.20/C"Y". 

This contract award shall include a cost of $ 42,000 for Teichert to compensate property owners 
to develop a haul route from the basin to the Setback Levee. 

TRLlA staff anticipates that the Ella material will be available by September 15, 2008. This 
timeline ~nefits the project by offsetting the delay in acquiring the borrow material from lhe 
Nawnes property. 

Prior awards to Teichert Construction for Bid Schedules B & C have been for a combined total 
amount of $44,713,605. The prior awards did not include the levee tie·ins (permits required) and 
the volume of embankment (580,000 CY) proposed for this award. 

Fiscal Impact: The cost to haul and place this embankment material in the amount of 
$3.058,000 is included within TRLIA's construction budget. This project is fully funded as 
described in the StatelTRLlA funding agreement. 

Attachments: 
1. Contract Amendment #2 
2. Teichert Proposal 



THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba SlTeet, Suite 218
 
Mary.ville, CA 95901
 

(530) 749-7841 Fax (530) 749~990
 

Pbase 4 Featber River Setback Levee Project 
Contract PH4-2007-08-02 

Contract Addendum #2 

The agreement for this project is hereby modified to include the work per the construction documents for this 
project known as the TRLIA Feather River Setback Levee project. The work shall he performed as per the 
attached proposal from Teichert Construction, dated August 8. 2008, and as modified by executed change order 
to this agreement. 

Contract Addendum Amount ~ $ 3,058,000 

All other terms and conditions of the existing agreement shall remain. 

Contractor: 

By Chai r of th~-"'TO:RL~lA~Bo-o-ar-do-o-cf;ocD;o,c-·re-c-Cto-r-s-

Mark Stacy, VP Woodland District Mgr. 
Date 

Date 
Attest: 

Clerk of the TRLIA Board of Directors 

I hereby certify that I have examined the within contract and find the same to be in 
Conformance with the provisions of the State Contract Act. 

Scott Shapiro, General Counsel 

Date _ 



••
24207 County Road 100A 

Davis, CA 95616-9410 
P.D Box 1890 

Davis, CA 95617-1690 
(5.30) 406·4200. FAX (530) 406-4299 .A TEICHERT CONSlRUCTION

E71abilshed 1887 

August 8, 2008 

TRUA 
c/o The Handen Company, Inc.
 
3250 Monier Circle
 
Suite D
 
Ranch Cordova, CA
 

Atlentlon: Doug Handen 

Reference: TRLlA Phase 4 Setback levee Ella Basin Proposal 

Mr. Handan: 

Please find proposal for the excavation of Ihe Ella Basin as outlined In our meetings on August 7,
 
2008. The proposal Includes fuel Increases to an off-highway rate of $4,751gallon fOT the 2008
 
work season; If the price of fuel continues to rise addition fuel Increases may be necessary.
 

1) BlF & Levee Embankment Const from Ella Basin 580,000 CY x $5.20 = $3,016,000.00
 
2) Right-of~Way AcquIsition 4 EA x$10,500.00 = $42,000.00
 

Total BId = $3,058,000.00
 

Clarification & Stipulations: 
a.	 Haul route per exhibit from MHM (across Hawes, Edwards, Valentine and Danna 

properties) crossing Feather River Blvd. at grade with flagging. 
b.	 Off-Highway iruck Trains· Included. 
c.	 K-rail or barrier between trucks and FRB traffIC, If required, Js nollncluded. 
d,	 15% compaction factor used to calculate bank fill yards (580,000 cy) based on 

available cut of 888,000 cy. 
e.	 Dewatering and by-passing drain Inlet pipe to keep basin dry Is Included. 

Please do not hesitate to call if you have any questions on the information provided. 

Thank you, 

Eric Stannard 
Estimator - Teichert Woodland 

Printed on recycled peoper.	 Stale of Callomla Contractor's Ucense No. a 



THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba Street, Suite 218 
Mary"ille, CA 95901

,H" '..,P"ov, ... '"T WTHOR'TY 
Office (530) 749-7841 Fax (530) 749~990 

September 9, 2008 

TO: 
FROM: 

Three Rivers Levee Improvement Autbority Board 
Paul Brunner. Executive Director f.!A.e. ,,~o, 
Ric Reinhardt, Program Manager 

SUBJECT: Consider Approval to Sign Contracl and Issue Payment to PG&E for 
Relocation of Power Lines in tbe Vicinity of the Feather River Setback 
Levee 

Recommended Action 

Delegate to Executive Director tbe authority to sign attached contract with PG&E and 
issue payment to relocate power lines that cross the soon 10 be constructed Feather River 
Setback Levee and relocate additional distribution lines in the setback area. The specific 
contract tenns are detailed in the attacbed document (i.e., the contraet document). 
Amount ofthc contract is $113.054. 

Discussion 

Work has begun on the Feather River Setback Levee. TRLIA already has a contrdct Wilb 
PG&E for tbe relocation ofa bigh voltage power line, the Bogue Loop. In addition to 
this urilil)' relocation. existing 12 kilovolt ~kv) distribution power Jines in the footprint of 
the setback levee and in the setbaek area will bave to be relocated (0 continue pt..lwer to 
irrigation pwnps in the setback area. These irrigalion facilities are needed for the 
agricultwal and restoration operations tbat will continue in the setback area.. PG&E has 
prepared an estimate for this work and has provided a standard contract for execution. 
PG&E will not schedule this relocation work until a contract is in place and funds are 
provided. It is imperative to get this work underway as soon as possible. Delay in this 
relocation could result in significant delay impacts to the contractor and contraclor 
change orders. 

Fiscal Impact 

Tbe contract amount for this relocation is $113.054 and was included in the projecl 
budgeted cost. 



4 

Pacific Gas and Electric Company DISTRIBUTION:	 REFERENCE' 

o APPLICANT (Original) MLX#,Agreement to Perform o DIVISION (Original) PM#: 30586025 
Tariff Schedule Related Work o ACCTG SVCS	 DWC4 (TRUA8.doc) 

Three RIvers Leveli! Improvement Authority (TRLlAl, (Applicant) ra5 requested PACIFIC GAS ANO ELECTRIC 
COMPANY, a California corporation (PG&E) to perform the tariff scredule related worlo:; as located and described in 
paragraph 3 herein 

PG&E agrees to perform the requested work. and furnish all necessary labor, equipment, malerials and related facilities 
required therefor, sutJect to the following conditions: 

1.	 Whenever pan or all o! the requesled work. is to be furnished or pertormed upon prope1y other than that of Applicant, 
Applcant shall first procure from such owners all necessary rignts-of-way and/or permits in a form salisfactory to PG&E 
and witllout cost to il. 

2.	 Applicant shall indemnify and hold ham,less PG&E. ils officers, agents and employees, against all loss, damage, 
expense and liability resulting from injury to or death of any person, including but nollimited to, errployees of PG&E, 
Applicant or any third party, or for the loss, destruction or damage 10 property, including, but not limited to property of 
PG&E, Applicanl or any third party, arising out of or In any way connected with the per:onnance of thiS agreement. 
however caused, except to [he extent caused by the active negligence or willful misconduct of PG&E, its offlcars, 
agents, and employees. Applicant will, on PG&E's request defend any sut asserting" claim covered by this indemnity 
App'icant will pay all costs that may be incurred by PG&E in erforcing this indemnity, including reasonable attorneys' 
fees. 

3.	 The location and requested work. are described as follows: 

LOCATION: feilther River Sel Back Levee, Yuba County 
DESCRIPTION OF WORK RelocatefRemovelRearrange 12kv pole line facilities at various locations as Shown 
on attached plans 30586026 shee!$: 1 thru 3 to accommodate levee project improvements 

•	 Relocate/Remove/Rearrange Electric 12kv $ 138,054.00 
•	 less Project Deposit - $ 251000.00 

Total Non-Refundable Due	 $ 113,054.00 

Apollcant shall pay to PG&E, promptl) upon demand by PG&E, as the complete contract price hereunder, the sum of 
One Hundred Thirteen Thouund and Fifty Four dollars ($113,054.00) 

Upon complelion of requested worle:. ownership shall vest in IZI PG&E o Applicanl 

Executed this day of	 20__. 

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY PACIFIC GAS & ELECTRIC COMPANY 
Applicant 

By. ~	 ~ BY: 

Paul G. Brunner, P.E.	 Mike Williams 

EXECUTIVE DIRECTOR	 SERVICE PLANNING SUPERVISOR 

Mailing Address: 

1114 Yuba Street, Suite 218 
Marysville, CA 95901 

62-4527 (Rev 1191) 
Service Planl1ing 
Advice No: 1633·G11 342-E 
Effective: 4/02191 
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THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba Street, Suite 218
 
Marysville, CA 95901
 

Office (530) 749-7841 Fax (530) 749~990
 

September 9, 2008 

TO: Three Rivers Levee Improvement Board a..
 
FROM: Paul G. Brwmer, Executive Director q",~
 
SUBJECT: Consider Approving Amendment No.l to Existing Contraet with Luey & Co. Cor
 

Public Outreach Activities 

Recommended Action:
 
Approve Amendment No.1 to the current Lucy & Company contract in the amount of$98.815
 
for public outreach services and authorize Executive Director to execute upon review and
 
approval of General COW1SC I.
 

Background:
 
On August 7, 2007 the TRLIA Board awarded a Public Outreach contract to Lucy and Company
 
in the amount of$124,935. Since the award Lucy and Company have accomplished numerous
 
outsUlnding public outreach activities, such as:
 

,. Feather River Setback Levee Groundhreaking Ceremony
 
A groundbreaking was held to celebrate and announce the beginning of construction activities
 
for Segment 2. Project team members, media, dignitaries and key stakeholders were invited to
 
attend the successful event. Coordination included: strategy for the day's events; production of
 
the invitation database; development and mailing of invitations; talking points for speakers;
 
production of the agenda and program; arrangements for event rentals and site set-up; production
 
of event props and displays; and media relations. The well-attended event garnered substantial
 
broadcast and print media coverage for the project.
 

,. Specialized Stakeholder Outreaeh
 
Lucy and Company met with the general managcr of the Plumas Lake Golf Course and
 
connected with the tnlllsportation department of the Maryville Joint Union School District to
 
discuss anticipated traffic delays on Feather River Boulevard. In addition, a tcam mcmber
 
attended a community meeting in Linda to survey residents on issues related to flood protection.
 

., Feather River Web Site
 
A comprehensive, dynamic Web site was created and is being maintained to sharc project facts,
 
weekly milestones, news and events. The site is updated weekly with project maps and
 
construction photos, providing a visual '·tour" of work in progress. The site is embedded on
 
TRLIA's home page and t;:an be accessed by clicking on an eye-catching "'Feather River Levee
 
Improvements" button.
 



;. Fea.her River 24-Hour Project Hotline 
A 24-hour hotbne number was established and is being maintained to field inquiries about the 
project and construction activities. The hotline ensures public questions and concerns are 
addressed in a timely fashion, allowing for positive interaction about the project. Calls requiring 
attention from the project team are forwarded for follow up and action, if necessary. A call log 
outlining questions and feedback is being maintained. Business Si7..e cards displaying the hotline 
nwnber were created and provided to the project team for distribution to stakeholders. The 
hotline number is also featured on project signage, the Web site and in an oulreaeh materials. 

,. Feather River Construction Signage 
Three large road-side signs were del'eloped and strategically plaeed on Feather River Boulevard 
to infolTIl residents abom the project and display the hotline number. The signs will remain in 
placc for the duration of construction activities. 

~ Feather River Emergency Planning 
A comprehensive emergeney response communication plan was developed to dearly outline 
step-by~step actions for notifications in emergency situations. 

.,. Media Relations 
Media relations are being used as a tool to share signifieant information about the construction 
process, traffic impacts and groundbreaking event. This ta<;k includes development and 
distribution of media releases and advisories, a<; well as phone contact to ensure information is 
effectively communicated . 

.,. Fca.her Rivcr Team Meetings 
Representatives from Lucy & Company attend construction team meetings to facilitate the timely 
communication of project urxJatcs and response to stakeholder concerns. 

Discussion: 
The original eontract with Lucy and Company is expiring and there is the need for TRLIA to 
have a Public Outreach consultant on contract to continue and build upon the current Feather 
River Outreach activities until thc TRLlA program is completed. Lucy and Company ha."i done 
an outstanding job for TRLJA as described in the Background section above. The proposed 
Amendment No.1 is for $98,815 and is proposed to terminate on December 31. 2009. Described 
arc the proposed tasks in the Amendment: 

-,.. Additiona) Project Newsletter 
Print newslctters are an effective communication rIkthod for reaching targeted audiences with 
infoffilation about multiple topics. Up to threc newsletters will be developed and distributed to 
share background about construction progress, pr~jected timelines, traffic impacts. project 
hotline number, etc. 

j; Web Site 
The project Web site wiU be maintained throughout thc life of the project. Weekly construction 
progress updates will be organized and posted, and all current nev.'s ....'iJJ be posted in a timely 
fashion. This task includes graphic design services for maps and project pages. Direct costs 
includc Web site domain name and hosting fees. 

". Project Hotline 
Continue 2417 maintenance of project hotline. to include updates to call logs and facilitation of 
follow up with concerned stakeholders. Direct costs inelude monthly hotline cell phone service 
plan. 



., Stakeholder Outreach
 
Up to five stakeholder/community meetings or events will be attended to obtain project input
 
address issues and/or concerns and encourage project support. This task includes the
 
identification of questions and issues to discuss with meeting attendees, scheduling and follow
 
up. In addition, specialized stakeholder outreach will be conducted for those businesses/residents
 
impacted by construction activities.
 

;;;.. Events
 
An event eelebrating the successful completion of the project, along with a separate event
 
marking levee certification, will be coordinated. In both cases, project team members, media,
 
dignitaries and key stakeholders will be identified and invited to attend. Direct costs include aJl
 
equipment rentals and program printing.
 

.,. Media Relations
 
Media relations will be conducted to share significant information about the construction
 
process, traffic impacts and events. This task includes development and distribution of media
 
releases and advisories. as well as phone contact to ensure infumtation is effectively
 
communicated.
 

;;;.. Grapbic Desi~n
 

Lucy & Company's in-house designer will ensure all project materials are consistent with the
 
look and feel of the project "brand."
 

,.. Team Meetings
 
Team mectings will be attended throughout the course ofthe project. This provides an
 
opporl.unity for the timely sharing of questions, concerns and progress updates .
 

.,. Project Management
 
Projecl management ensures each activity is implemented in a timely manner and on-budget.
 
Lucy & Company will provide ongoing client counsel, activity reports and budget updates.
 
Dircct costs include incidentals, miscellaneous printing, postage and mileage.
 

Fiscal Impact: 
The appro....ed 2008/2009 TRLIA Mudget contains this work. TRLIA currently has the funding 
for this agreement. This is a time and malerial contract and ean be tenninated al any time, with 
TRLIA only bcing obligated to pay for the work complcted up to the time of termination. 



FIRST AMENDMENT
 
TO
 

AGREEMENT BETWEEN
 
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
 

AND
 
Lucy & Company 

THIS FIRST AMENDATORY AGREEMENT is made and entered into this __ day of 
2008, by and between the THREE RIVERS LEVEE IMPROVEMENT AUTHORITY, a .;-'oc-in-, ­
Powers Authority, ("TRLIA") and Lucy & Company. (,,"Contractor"). 

RECITALS: 

WHEREAS, TRLIA and CONTRACTOR entered into an agreement to provide Professional 
Services dated August 7, 2007 ("AGREEMENT"); 

\Vl-lEREAS. Article C.24 of the AGREEMENT. states that modifications or amendments to the 
terms of the AGREEMENT shall be in writing and executed by both parties: 

WHEREAS, TRLIA and CONTRACTOR desire to amend the AGREEMENT; 

NOW, THEREfORE. TRLIA and CONTRACTOR agree as follows: 

1.	 Attaehment A, Artiele A-I ofthe AGREEMENT shall be amended to perform those 
additional services deseribed in Appendix A attached to this FIRST AMENDATORY 
AGREEMENT. 

2.	 Anachment B, Artiele B-1 shall be revised to ehange the maximwn not to exeeed from 
One Hundred Twenty Four Thousand Nine HW1dred 1birty Five Dollars ($124,935) to 
Two Hundred Twenty Three Thousand Seven Hundred Fifty Dollars ($223,750) 

3.	 Anicle 2 of the AGREEMENT shall be revised to extend the termination date from JW1e 
30, 2008 to December 31, 2009. 

All other terms and conditions contained in the AGREEMENT shall remain in fujI force and 
effect 

This FIRST AMENOATORY AGREEMENT is hereby executed on this day of _ 
2008. 

TRLIA	 CONTRACTOR 

BY: BY: ---;--~-;-----;;:----c-;-c-­P:-au-t:CB::Cru-nn-e-r-,"E-xe-c-utCCi-ve--;CD:Cir-e-ctC-or Luey Eidam, President 

APPROVED AS TO FORM: 

S:-c-ottC-CL-."S;-ha-p-oir-o---------- ­

Three Rivers Levee Improvement Authority, 
General Counsel 

950llJ! I 



APPENDIX A 

Lucy & Company 
Three Rivers Levee Improvement Authority 
Construction Outreach Scope 
08.12.08 

Project Newsletter 
Print newsletters are an effective comrnunicanon method for readung targeted aurnences with 
mformation about multiple wpics. Cp to three newslcrrers 'Will be developed and distributed [0 share 
background about construction progress, prolected timelines, traffic impacts, project hoiline 
number, etc. 

Deliverables 
• Content and design for three newsletters 

• Includes draft con tell[ and design and coordination for printing and mailWg 

Client Services ~Ianager - 30 hours 
Project .Manager - 9 hours 
Outreach Speci.ilist - 15 hours 
Graphic Design - 40 hours 

Total: 512,820 

Web Site 
The project \X'eb site v.ill be maintained throughout the.tife of the project. \'(eekly construction 
progress updates will be organized and posted, and all current news v.--i.ll be posted In a timely 
fashion. This task Includes graphic design services for maps and project pages. Dilen COStS Include 
\X'eb sIte domain name and hosting fees. 

Deliverables 
• Maintenance of project \"\'eb site, ro include weekl,- posting." tracking construcuon prqgress 

• Graphic deslgn, to include user-friendly maps 

Cliem Sen:iees Manager -10 hours 
Prown Manager - 10 hours 
Outreach SpecialisI - 60 hours 
Graphic DeSIgn - 80 hours 

Total: S19,470 

1 



APPENDIX A 

Project Hotline 
Continue 24/7 ma..Lntenance of project hotline, IO include upda[(:~ to call logs and facilitation of 
follow up ,",vith concerned stakeholders. DlIect costs include monthly hotline cell phone ~e(\icc plan. 

Deliverables 
• Managemem of horline calls 

• Dewlopment and distribution of phone log charting questions, issnes and feedback 

Client Se(\-ices Manager - 10 hours 
Project !\fanager - 20 houts 

Total: 54,950 

Stakeholder Outreach 
L'p to five stakeholder/community meetings or events will be attended W obLain project inpur, 
address Issues and!or concerns and encourage projecr suppon. This rask includes rhe identification 
of questions and issues to discuss with meet1ng- attcndees, scheduling and follow up. In addition, 
specialized stakeholder outreach 'Will be condllctL:J for those busincsses/residents impaCied by 
COll5truction acm'ities. 

Deliverables 
• Presenratlom to identified smkeholdcrs and/or meetings with key srakeholder groups (up to 

5") 

• Scheduling and logistics 

• Talking points and key messages 

• HandouB, graphic boards and other materials 

• Specialized stakeholder outreach, as neL:Jed 

Clien! Set'-lces Manager - 20 hours 
Project Manager - 20 hours 
Outreach Specialist - 20 hours 

T oral: 57,900 

,
 



APPENDIX A 

Events 
"-\n encnt cdcbrating the successful completion of the project, along ~-ith a separate e\Tnt marking 
levee certification, will be coordinated. In both cascs, project team members, media, dignitaries amI 
key stakeholders ",ill be identified and invited to artend. Direct costs include all equipment remals 
and program pnnting. 

Deliverables 
• Coordination of t\.l·o events marking signifteam project milestones 

• E\'em concepts/strategie:. 

• Talking points, agenda and event schednlc 

• Developmcot and distribution of event LQ\·itation 

• Logistics coordination including name tags, food, refreshmems, etc. 

• Event on-siTe management 

Client Sen·iccs i\fanager - 35 hours 
Project Manager - -1-0 hours 
Omreach Specialist - SO hours 
Graphic Design - 1Uhour:> 

T oral: 522225 

Media Relations 
~fedla relations ,,,ill be conducted to share significant information about the conSTruction process, 
traffic impacts and events. TIlls task includes development and distribution of media releases and 
advisories, as weU AS phone contact to ensure information is effectively commurucatcd. 

Deliverables 
• Trafflc media ad,;sories and project media releases (up to eight) 

• Follow-up calls 

Client Sen·iccs i\.hnager - 12 hours 
Outreach Spcciallst - 2(J hours 

Total: S3,980 

3 



APPENDIX A 

Graphic Design 
Lucy & Company'~ In-house designer \l,ill emure all prolect materials are consistent \\;th the look 
and feel of the project "brand." 

Deliverables 
• Maintenance of project "brand" by unifying look of all collateral matenals 

Graphic Design - 20 hours 

Tow: $2,600 

Team Meetings 
Team meetings 'W-ill be attended t.hroughom the course of the project. "lms prO\;des an opportunity 
for thc wnely shanng of questions, concerns and progr6S updates. 

Deliverables 
• Attendance at seleC! team meetings 

• Handouts and mecting recaps, as necessan' 

Client SdY1CeS ~hnager - 40 hours 
Project 11anagcr - 60 hours 

TCltal: S14,400 

Project Management 
Project management ensures each activity is i.mplementcd lD a cimdy manner and on-budget. LucY & 
Compan~' ,vill p[[)\1de ongoing client counsel, acrivity repons and budget update,. Direct COStS 
include incidentals. miscellaneous printing, postage and mileage. 

Deliverables 
• Regular activity reports, inVOICe and budget tracking sununarics 

• Public outreach summary repon 

Client Sc!yices Manager - 26 hours 
Project 11anager - 16 hours 
Outreach Sp~eialist - 16 hours 

Total: SlO;-t70 

Project Total: $98,815 

4 



THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba Street, Suite 218 
Mary.viDe, CA 95901 

(530) 749-7841 Fax (530) 749-6990 

September 9, 2008 

TO: Three Rivers Levee Improvement Authority Board 
FROM: Paul Brunner, Executive Director iJ:).& 

Ric Reinhardt, Program Manager 
SUBJECT: Proposed Amendment No.9 to Existing GEl Contractual Agreement for 

TRLIA Phase 4, Feather River. Additional Environmental Requirements 
for the Setbaek Levee 

Recommended Action 
Approve Amendment 9 to the existing eontract with GEl for the TRLIA Phase 4, Feather 
River for additional environmental requirements that are needed for the setback levee and 
authorize the exeeutive direetor LO sign and exeeute once General COWlset has reviewed 
and approved. The specific contract terms are described in the attached document (i.e., 
Exhibit A). 

Discussion 
The TRLIA team has been pushing hard to complete the Feather River levee work 
(segments 1,2, and 3) this calendar year. The Corp of Engineers decision earlier this 
year to require the Feather Setback levee to have an Environmental Impact Statement 
(EIS) completed, and 408 approval granted prior to the construction of the Feather River 
Setback levee tie-ins is causing cost and schedule impacts on the Sctbaek levee project. 
Due to eomments from the Corps of Engineers (Corps), GEl and their environmental 
consultant EDAW have expended signifieantly more efIort to complete the EIS and 408 
documents and costs have exceeded what was originally scoped. Additionally, other 
environmental analysis and revisions as well as environmental docwnentation have 
driven permitting costs up. The attached document from GEl provides detail on the extra 
work that has been required, the work needed to complete design and permitting for the 
Setback Levee. To complete the permitting efIorts, GEl's contract should be amended to 
increase their budget by $358,200. 

Fiscal Impact 
The contract amendment would increase the existing contract by $358,200 for services on 
a time-and-expenses basis. to a maximum amount not exceeding $19,421,244 without 
prior authorization by the TRLIA Board. This increase in environmental requirements 
will be funded from Prop IE contingencies as pan of the StatefTRLIA funding 
agreement. 



AMENDMENT r-:o. 9
 

AGREEMENT FOR PROFESSIONAL SERVICES
 
FOR
 

PHASE 4 FEATHER RIVER LEVEE REPAIRS
 
BETWEEN
 

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
 
BOOKMAN-EDMOr-:STON/GEI CONSULTANTS
 

THIS AMENDMENT TO AGREEMENT is made effeetive September 3. 200S. 
by and bet\veen Three Riwrs Levee Improvement Authority C'TRLIA") and Bookman­
Edmonston/GEl Cons;uhants. a division of GEl Consultants.lne. ("Contraetor"), who 
agree as follows: 

I.	 Recitals. This Amendment is made with reference to the following background 
reeitals: 

I. \.	 Eftective December 13, 2005. the panies entered into the Agreement for 
Professional Services relating to TRLlA' s Phase 4 Feather River Levee 
project with a eontraet value of $1.439.400. 

1.2.	 Effeetive April 25, 2006. the parties entered into Amendment :.Jo. 1 to the 
Agreement for Professional Serviees relating to TRLlA's Phase 4 Feather 
River Levee Repair design in the amount of $3.082.240 for a wtal contract 
value of $4.521.640. 

1.3.	 EfTcetive June 27, 2006, the parties entered into Amendment No. 1. to the 
Agreement for Professional Serviees relating to TRLlA's Phase 4 Feather 
River Levee Repair design in the amount of$32.700 for a total contract \-alue 
of $4.554.340. 

IA.	 EfTective October 30. 2006. the parties entered into Amendment No.3 to the 
Agreement for Professional Serviees relating to TRLIA' s Phase 4 Feather 
Ri\'er Levee Repair design in the amount of$262.500 for a total contract 
value of$4.816.840. 

J .5. Effective January 16.2007. the parties entered into Amendment NO.4 to the 
Agreement for Professional Services relating to TRLlA' s Phase 4 Feather 
River Levee Repair design in the amount of$115.000 for a total contract 
value of $4,931.840. 

] .6.	 Effective April 3, 2007, the parties entered into Amendment No.5 to the 
Agreement for Professional Services relating to TRLlA 's Phase 4 Feather 
River Setback Levee design in the amount of$5.860.244 for a total eontract 
value of $10.792.084. 

1.7.	 Effective September 18.2007. the parties entered into Amendment No. 610 

the Agreement for Professional Services relating to TRLlA's Phase 4 Feather 



River Setbaek Levee design in the amount of $1.963,660 for a lotal eontract 
value of $12,755,744. 

1.8.	 Effeetive April 15,2008, the p~rties entered into Amendment No.7 to the 
Agreement for Professional Services relating to TRLIA's Phase 4 Feather 
River Setback Levee design in the amoun! of $636.300 for a total cantraet 
value of $13.392,044. 

1.9.	 Effective June 17.2008. the parties entered into Amendment No.8 to the 
Agreement for Professional Services relating to TRLlA' s Phase 4 Feather 
River Setbaek Levee design in the amount of$5.671,OOO for a total contra<.:t 
'ialue of $19.063,044. 

I. IO. The parties now desire to amend the Professional Serviees Agreement to 
expand seope of serviees and base contraet fee. 

2.	 Ninth Amendment to Agreement. The Professional Services Agreement is 
hereby amended as follows: 

2.1.	 The scope of serviees (Attachment A LO the Agreement for Professional 
Services bem'een TRLlA and B-E/GEI. dated Deeember 13.2005) is 
amended to expand the seope of work as described by letter dated September 
3.2008 (Exhibit A) to address an inereased level of effort required to prepare 
the Environmenrallmpact Statement for Segment:.' and out of scope 
permitting/eonstruction monitoring activities for the Feather River Levee 
Repair Project. 

2.2.	 l"he payment, budget, and not-h)-exceed amounts (Professional Services 
Agreement Attachment B) are amended by the attached Exhibit A tl) include 
the additional amount of $358.200 for a total contraet of $19,421.244. 

3.	 No Effect on Other Provisions. Except for the amendments in Section 2, the 
remaining provisions of the Professional Services Agreement shall be unaffected 
and remain in full force and effect. 

1\1 \\iITNESS WHEREOF, the parties hereto have executed this Agreement on 
__________.2008. 



THREE RIVERS LEVEE IMPROVEME,\r 
AUTHORITY OF YUBA COUNTY 

Paul G. Brunner 
Executive Director 

ATTEST: 
DONNA STOTTLEMEYER 
SECRETARY. THREE RIVERS 

BOOKMAN-EDMONSTON. A 
DIVISION OF GEl 
CONSULTANTS. INC. 

Raymond D. Hart 
Senior Vice President 

APPROVED AS TO FOR\1: 
SCOTT L. SHAPIRO 
GENERAL COUNSEL. TRLIA 



GEl•""'"""" 180 Grand A"e, Suite 1410 
OakJand, Califomi~ 946 12 

510-350-2900 
FAX 510-350-2901 

September 3, 2008 
050115 

Mr. Paul Brwmer, Executive Director 
Three Rivers Levee Improvement Authority 
1114 Yuba Street, Suite 218 
Marysville, CA 95901 

Dear Mr. Brunner: 

Re:	 Agreement for Professional Services on TRLIA's Phase 4 Feather River Levee 
Repair Project - Request for Amendment No.9, Adjustment of Scope and Budget 
for Permitting Support 

This amendment request is in follow up to our recent conversations regarding the 
increased level of effort required of our pennitting subconsultant EOAW to complete 
pennitting and environmental compliance activities for the Phase 4 Feather River Levee 
Repair Project. The following items are included: 

Preparation of Environmental Impact Statement (EIS) for TRLIA's Phase 4 
Feather River Levee Repair Project, Segment 2, Feather River Setbac.k 
Levee - As you are aware, while EDAW is contracted to TRLIA as Pllrt of the 
GEl design team, they are working under the direetion of the Corps in preparing 
the EIS. GEl's Contract Amendment No.7 included scope and budget for 
preparing the EIS based on the estimated level of effort at that time. The TRLIA 
team's experience with the proeess, approach, extent of comments, and schedule 
implemented by the Corps since then hils shown EIS preparation to be much more 
labor intensive than was anticipated when the Amendment No.7 scope and 
budget were prepared. 

Attaehment I, prepared by EDAW, summarizes the increased level ofeffort to 
prepare the EIS. The estimated budget required to address thc increased level of 
effort due to Corps direction is $251,000. 

Other OUt-of~9COpe Permitting and Environmental Compliance Activities· 
Out-of-scope permitting and environmental compliance activities have recently 
been perfonned on the project to address permitting for project modifications that 
could significantly reduee construction costs, to mitigate unforeseen conditions 
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during construction in the vicinity of cultural resource sites, and to provide 
permitting for the expedited repair of small sinkholes observed at the waterside 
toe of the Segment 1 levee last winter. Attachment I contains a description of 
each of these out of scope items. The total estimated cost for these out-of-scopc 
items is $107,200. 

Only EDAW labor hours are included in this budget request - we have not included 
additional labor effort for GEl staff in Amendment No.9. The total estimated cost of 
Amendment No.9 is $358,200, and the total proposed revised contract amount is 
$19,421,244. 

We are pleased with the opportunity to continue working with you and your staff on this 
vitally important project. Please call me or Dan Wanket if you have any questions. 

Sincerely, 

Alberto Pujol, P.E., G.E 
Project Manager 

Enclosures:	 Attachment I - Scope Description 
Attachment 2 - Cost Swnmary 

C:	 Dan Wankel 
Ray Hart 
John Dahl 
Don Kurosaka 
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ATTACHMENT 1- SCOPE DESCRIPTION
 
FEATHER RIVER LEVEE REPAIR PROJECT
 

EDAW SUPPLEMENTAL SCOPE OF SERVICES
 
September 3, 2008
 

This supplemental scope of services has been prepared to address an increased le\.'el of effort 
required to prepare the Environmental Impact Statement for Segment 2. and out of scupe 
permitting and construction monitoring activities for the Feather River Levee Repair Project. 
These are decrihed more fully below. 

PREPARATION OF SEGMENT 2 ENVIRONMENTAL IMPACT STATEMENT 

This supplemental seope of services includes costs fllr increased efforts necessary to complete 
the Environmental Impact Statement (EIS) for FRLRP Segment 2 beyond those anticipated 
previously in the contracl amendment addressing preparation of the EIS (GEl Amendment No.7 
dated Apri12007). Contract Amendment No.7 considered labor and direct expenses needed to 
complete the EIS hased on information available at that time. Since that time. direct experience 
, .... ith the process, approach, extent of comments. and schedule implemented by the U.S. Army 
Corps of Engineers (Corps) has shown EIS preparation to be much more labor intensive than 
could have been anticipated when the earlier scope and cost were prepared. The following lis1 of 
activities identifies areas requiring additional ef10rt beyond that assumed in Amendment ,"0. 7. 

Public Scoping Meeting 
Task completed c~)flsistent with original EIS scope and budget 

Prepare Administrative Draft EIS 
The original EIS scope and budget assumed approximately 300 hours of labor time to prepare an 
Administrative Draft EIS (ADEIS). When [he first ADE1S ""as delivered. the Corps. at the 
district, division. and headquarters level provided a eombined eomment paekage exceeding 20 
pages. On an individual basis, many of the comments required a significant effort to respond. 
On a cumulative basis. the combined efi-'ort to respond to all comments and prepare a seeond 
version of the ADEIS required almost 400 additional labor hours above and beyond the original 
estimate. 

Prepare Draft EIS 
The original EIS scope and budget assumed approximately [25 hours of labor time [0 convert the 
ADElS to a Draft EIS (DE IS) for distribution to the puhlic. When [he second version of the 
ADElS '\as delivered. the Corps, at the district. division. and headquarters level continued 1u 
provide signifk:ant comments, both in number and content. On an individual basis. many of the 
comments required a significant effort to respond. On a cumulative basis. the combined effort to 
respond to all comments, prepare the DEIS. and mail the DEIS required approximately 300 
additionallahor hours above and beyond the original estimate. Mailing is identified as an 
additional labor cost because EDA W was required to prepare the DE IS mailing list. and the 
mailing lisl was much larger than originally anticipated (totaled over 200 recipients). The 
broader distribution of the DEIS also results in increased printing and postage costs. 



Draft EIS Public Comment Meeting
 
Task completed consistent with original EIS scope and budget.
 

Prepare Administrative Final EIS
 
Based on recent experience with the Corps EIS prep,:mltion and review process. it is anticipated
 
that additional effort beyond thac originally anticipated will be required to prepare an
 
administrati .."e final EIS (AFE1S). For example. the original scope assumed preparation ofa
 
single version of the AFEIS. However, it is expected that an initial version will he prepared. this
 
will be reviewed by the Corps at various levels. then an additional version of the AFEIS will be
 
prepared and resubmitted for Corps re..'iew to ensure the Corps at all levels is satisfied w'ith the
 
responses to Corps comments. In addition. it is already knovm that significant comments
 
received from the Division and Headquarters level that could not be fully responded to in the
 
DEIS need to be responded to in the FEIS. Collecting data in response to these commen!':'
 
requires field efforts from a variety of EDA Voi' s[aff to provide quantified infonnmion on
 
biological and ocher resources affeeted by each alternarive and land use data (i.e., numbers of
 
houses, numbers of businesses. acres of habitat types) in the area protected from nooding by [he
 
Segment 2 levee. The area where data collection is required eneompasses approximately' 11.800
 
acres east of the setback levee alignment. There is lillIe available GIS information or other data
 
sources providing usable information specific to the Segment:2 flood protected area. Therefore.
 
collection of data in the field is required and is ongoing. Significant office analysis is also
 
required to provide detailed infonnation requested by commenters. such as air quality' modeling
 
for cumulative and grO\vth inducing scenarios and quantification of impacts not only before
 
mitigation. but also after mitigation. In addition. the Corps requires a "response to comments
 
document" detailing how each comment received by the Corps is responded to. and the location
 
in the EIS where the response is located. Although not an extensive effort for each comment.
 
given [he numher of comments received and multiple rounds of review and comment from three
 
levels of Corps review (District. Division. and Headquarters), preparation of the response to
 
comments documents results in a significant cumulative effor1 not anticipated in the original
 
scope and cost.
 

Prepare Final EIS
 
As with previous tasks, based on recent experience .....ilh the Corps EIS preparation and review
 
process. it is anticipated that additional effort beyond that originally assumed will he required to
 
prepare the public version of the FEIS. In addition. hased on the large mailing list for the DEIS
 
and Corps expcctations regarding EDA W's [pIe in distributing the documents. it is :Jssumed thaI
 
lahor. printing, and postage costs for produeing and mailing the FEIS will be greater [han
 
originally assumed.
 

Prepare Draft ROD For Corps
 
The original EI S scope assumed preparation or a single version of draft Record of Decision
 
(ROD). However, based on recenl experience. it is likely' [hat at least one additional round of
 
review and comment will be required by the Corps.
 

Prepare Draft Federal Register Notices
 
Federal Register notices will be required for the DEIS and the FE1S. We expect that the level of
 
effort originally assumed will be sufficient to eomplete this task..
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Coordination Meetings 
Significantly more time has been required for coordination meetings to complete the DElS than 
was originally assumed. Multiple meetings with various Corps representatives from planning. 
regulatory_ and legal statfhave been required as not all necessary representatives have heen 
available for a single meeting. Comments on the ADElS and DEIS were also provided on a 
piecemeal basis (e.g.. April 2. April 8. April 22j. requiring separate meetings and conference 
calls to review comments and agree on appropriate response approaches. Multiple meetings with 
TRLlA staff and other project team members have also been required to discuss strategies for 
responding to eomments, compiling information to respond to comments. and to discuss 
strategies to expedite the NEPA process. Almost all of the coordination meeting hudget in the 
original EIS scope of work has been expended during preparation of the ADEIS and DEIS. It is 
expected that the labor hours for coordination meetings related to the AFEIS and FEIS will be in 
excess of the estimate included in the original scope and budget. 

OTHER OUT-Of-SCOPE PERMITTING AND ENVIRONMENTAL COMPLIANCE 
ACTI\TTIES 

This supplemental scope of serviees includes the foIlO\ving oUl-of-scope permitting activities that 
ha...'e recently been performed on the project to address permitting for project modifications that 
could significantly reduce construction costs. to mitigate unforeseen conditions during 
construction in the vicinity of cultural resource sites. and to provide permitting for the expedited 
repair of small sinkholes observed at the waterside toe of the Segment 1 levee last winter. 

Segment] Wafenide Blanket Permitting 
The waterside blanket extension was added as a project element in response to small sinkholes 
found along the Segment 1 waterside levee toe in OClOber 2007. The Segment I waterside 
blanket extension was not known of and was not included in past CEQA documentation. 
permitting efforts. or seopes of work. Required out-of-scope activities required to address the site 
included condueting a field evaluation to detennine site cl)nditions. assessing permitting needs 
for the activity. coordination with agency staff to confirm permitting needs. submittal of a 40 I 
Water Quality Certification application to the RWQCB, submittal ofa Streambed Alteration 
Agreement application to the California Department of Fish and Game_ and coordination directl~ 

with agency staff until permits were received. Based on coordination witb the Corps it ...... as 
dctennined tbat a "non-reporting Nationwide Pcnnit No. r could be used for Corps 
authorization. Costs included direct payment of penniI applieation fees to RWQCB and DFG to 
expedite the permit applications. 

Segment 1 Cultural Resources Monitoring at CA-YUB-I3 
The original Segment [ and 3 construction management scope of services assumed 8 days of 
monitoring by an archeologist and Native American monitor in the vicinity of cultural site CA­
YUB-13 based on the understanding that the site was no longer intact. Based on records of sire 
surveys conducted in the 1950s, recent field visits. and shovel testing at the site conducted by 
TRUA in 2007. it was assumed that the site ",'as significantly west of the levee alignment and 
had likely been eroded into the Feather Ri...'er since the surveys conducted in the 1950"s. While 
removing the Plumas Mutual Water pipeline during Segment 1 construction, midden soils 
assumed to be associated with Site CA-YUA- IJ were encountered during excavations. When the 
midden soils were encountered a senior archcologist was immediately sent to the site to assess 
the significance of the find. The senior archeologist conducted several on-site meetings with 
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construction staff to determine construction methodologies that would prevent disturbance of 
previously undisturbed midden soils. and developed strategies to allow construction to proceed 
without triggering pennining requirements. As required by the Corps and SHPO. archeological 
and Native American monitors were provided as construction proceeded through [he midden 
soils. Per regulatory obligations assoeiated with encountering a potentially significant 
unanticipated cultural resource, a site repon ",'ill he prepared recording the eharacteristics of the 
midden soils encountered, their likely association \vith Site CA-YUB·13. the lack of significant 
effect on cultural materials, and the methods used to avoid adverse effects on previously,' 
undisturbed midden soils. 

EIR Addendum No.2 
Preparation of an EIR addendum was required in order to obtain CEQA compliance for added 
project features. including the Segment I waterside blanket extension diseussed above. the 
Segmem 2 Ella Road borrow site. and the lands ide seepage benn adjacent to the Segment 3 
cutoff v. all trench .:ave-in. The waterside blanket extension and seepage benn \\"ere added to 
address potential levee deficiencies. The addition of the Ella Road borrow site is expected to 
decrease Segment 2 construction costs becausc it is favorably positioned at the northern reach <.If 
the setback levee alignmem, and it is expected to become available prior to the hulk of the 
primary borro\\- area in the setback area (i.e.. thc Naumes parcel). 

EIR Addendum No.3 
Preparation of ElR Addendum No. .3 was initiated to address a potential borrow site identified in 
the northern reach of the setback levee west of Feather River Blvd. The borrow site \\-as 
investigated becausc its proximity to the setback levee could result in significant savings in 
construction costs if a deal could be brokered with the landowner. Based on a geotechnical 
investigation conducted simultaneous with preparation of the EIR addendum, it was detennincd 
that only about half of the material available in the borrow area could be used as levee fill. As a 
resulL the landowners rejected the reduced TRLlA offer. the borrow area was removed from 
consideration. and work on Addendum 3 was shelved. 

Segment 2 Cultural Resources Monitoring At CA-YUB-5 
The original Segment :2 construction management scope of services assumed 12 person days of 
archeological and Native American monitoring in the vicinity of cultural site CA-YUB·5. This 
estimate was based on assumed rates of levee foundation work in the identified reach of site CA­
YUB-5. \Vith the implementation of land clearing and levee foundation preparation in the 
vicinity of site CA· YUB-S i[ is. clear that the rate of construetion is much slower than originally 
anticipated. In addition. scattered artifacts have been found further to the north than previously 
identified. requiring more extensive monitoring than originally anticipated. 
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ATTACHME]'iT 2
 
COST SUMMARY
 

The following is a summary of the estimated costs for the items included in this supplemental 
scope of service~: 

ltem 
Preparation of Segment 2 EtS 

Other Out-Of-Scope Pennitting Activities: 

Segment J Waterside Blanket Pennitting 

Segment 1 Cultural Resources Monitoring at CA-YUB-13 

EIR Addendum No.2 

EIR Addendum No.3 

Segment 2 Cultural Resources Monitoring AI CA-YUB-5 

Total Estimated Cost 

Cost 
$25] .000 

$28.600 

$]7.200 

$23.000 

$] 4.000 

$24.400 

S358,200 


