

AMENDMENT NO. 2

AGREEMENT FOR PROFESSIONAL SERVICES
FOR
ENVIRONMENTAL SERVICES
BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
AECOM TECHNICAL SERVICES, INC.

THIS SECOND AMENDATORY AGREEMENT is made effective 10/18,
2012, by and between Three Rivers Levee Improvement Authority ("TRLIA") and
AECOM Technical Services, Inc. ("the Consultant"), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective February 2, 2012 the parties entered into an Agreement for Professional Services relating to Environmental Services for TRLIA's Construction Program.
 - 1.2. Effective August 7, 2012 the parties entered into the first Amendatory Agreement to increase the budget by \$25,000 to a total of \$125,000.
 - 1.3. Article C.23 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.4. TRLIA and the CONSULTANT desire to amend the AGREEMENT;


NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows.

2. **Second Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. The scope of services (Attachment A to the Agreement for Professional Services between TRLIA and AECOM Technical Services, Inc.) is amended by the addition of effort to the original tasks described in Exhibit 1 attached to this amendment agreement.
 - 2.2. The payment, budget, and not-to-exceed amounts, Condition B.1 in Attachment B to the Agreement for Professional Services between TRLIA and AECOM Technical Services, Inc. are amended to include the additional amount of \$44,955 for a total contract amount of \$169,955.

3. **No Effect on Other Provisions.** Except for the amendments in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on
Dec 18, 2012.


THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY



Paul G. Brunner
Executive Director


AECOM TECHNICAL SERVICES,
INC.

Steven I. Heipel, Managing Director, for



Phil Dunn
Vice President

ATTEST:
DONNA STOTTEMEYER
CLERK OF THE BOARD OF DIRECTORS



APPROVED AS TO FORM:
SCOTT L. SHAPIRO
GENERAL COUNSEL



EXHIBIT 1

Environmental Scope of Work Amendment 2

Add the following SubTask:

Task 3: Environmental Compliance for Feather River Levee Segment 3 Toe Access Corridor

The current Feather River Levee Segment 3 toe access corridor on the land side of the levee does not meet Central Valley Flood Protection Board requirements for minimum width of the corridor. Modifying the corridor to meet these requirements would require removal of elderberry shrubs along the existing fence line between the toe access corridor and private property, and transplanting of these shrubs to the FRET mitigation area. Drainage modifications required to accommodate the widened access road will require U.S. Army Corps of Engineers (USACE) permission pursuant to the requirements of Section 14 of the Rivers and Harbors Act of 1899 (33 U.S.C. 408), often referred to as "Section 408 Authorization."

AECOM will provide the following services in support of environmental compliance for the proposed access corridor widening.

Subtask 3C. Environmental Assessment

Because the project will require Section 408 permission from USACE, a NEPA document will be required. A Supplemental Environmental Assessment will serve as the appropriate NEPA document.

AECOM will prepare the Supplemental Environmental Assessment (EA) in accordance with USACE standards. The EA will follow a format to be provided by USACE and will include a description of the proposed action, a description of the purpose and need for the proposed action, an analysis of alternative actions to the proposed (preferred) action, a description of the affected environment, and an assessment of effects for each resource area under NEPA. AECOM will provide an administrative draft copy of the EA electronically to TRLIA and then to USACE for review, incorporate TRLIA and USACE's comments into the public draft EA, and submit the public draft EA electronically (via CD) to USACE and TRLIA. AECOM will also assist USACE by providing technical responses to comments during the Public Notice and comment period and provide a preliminary final EA upon incorporation of comments and input from USACE after the public notice period.

Subtask 3C Deliverables:

Electronic copies to TRLIA and USACE of the administrative draft, public draft, and preliminary final EA.

Subtask 3D. Section 7 ESA Assistance

AECOM will assist USACE in its consultation with the U.S. Fish and Wildlife Service (USFWS) as required per Section 7 of the Endangered Species Act. AECOM will assist USACE in coordination over email, telephone, and potentially meetings with USFWS to discuss the proposed project's potential effects to federally listed species. AECOM will also assist USACE with providing documentation of previous surveys of the project area to, and responses to comments and questions on the previously prepared Biological Assessment from, USFWS.

Subtask 3D Deliverables:

No deliverables required.

Subtask 3E. Section 106 NHPA Assistance

AECOM will assist USACE in its consultation with the State Historic Preservation Officer and Native American tribes, as required per Section 106 of the National Historic Preservation Act. AECOM will assist USACE by preparing a Cultural and Historic Resources Inventory and Survey Report for Section 106 consultation, corresponding with the Native American Heritage Commission to obtain information on whether there are any Native American sacred sites in the project area, and coordinating with local Native American tribes regarding the project.

Subtask 3E Deliverables:

Cultural and Historic Resources Inventory and Survey Report: 1 electronic copy.

Labor Cost for Amendment 2: \$44,555

Other Direct Costs: \$400

TOTAL COST for Amendment 2: \$44,955

Assumptions:

1. The Supplemental EA will be a maximum of 80 pages.
2. USACE comments on the Admin Draft EA can be addressed within 36 labor hours.
3. USACE will prepare any required Public Notices for the EA/FONSI
4. This scope and cost estimate assumes that additional technical work for biological and cultural resources would not be required for the EA. The EA will rely on previous survey information in support of the CEQA addendum.
5. TRLIA or MBK will provide the mailing list for the affected landowners in a format that can be easily sent to USACE.
6. New report sections specific to NEPA to be developed include: Alternatives Analysis, Purpose and Need, and Socioeconomics.
7. AECOM will assist USACE with Section 7 ESA and Section 106 NHPA consultation. Consultation assistance does not include field surveys.
8. All deliverables will be electronic.