

AMENDMENT NO. 9

AGREEMENT FOR PROFESSIONAL SERVICES
FOR
ENVIRONMENTAL SERVICES
BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
AECOM TECHNICAL SERVICES, INC.

THIS NINTH AMENDATORY AGREEMENT is made effective July 14, 2015, by and between Three Rivers Levee Improvement Authority ("TRLIA") and AECOM Technical Services, Inc. ("the Consultant"), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective February 2, 2012 the parties entered into an Agreement for Professional Services relating to Environmental Services for TRLIA's Construction Program.
 - 1.2. Effective August 7, 2012 the parties entered into the first Amendatory Agreement to increase the budget by \$25,000 to a total of \$125,000.
 - 1.3. Effective December 18, 2012 the parties entered into a second Amendatory Agreement to increase the budget by \$44,955 to a total of \$169,955.
 - 1.4. Effective April 9, 2013 the parties entered into a third Amendatory Agreement to increase the budget by \$74,000 to a total of \$243,955.
 - 1.5. Effective May 7, 2013 the parties entered into a fourth Amendatory Agreement to increase the budget by \$29,705 to a total of \$273,660.
 - 1.6. Effective October 1, 2013 the parties entered into a fifth Amendatory Agreement to increase the budget by \$475,000 to a total of \$748,660.
 - 1.7. Effective May 6, 2014 the parties entered into a sixth Amendatory Agreement to increase the budget by \$35,000 to a total of \$783,660.
 - 1.8. Effective September 16, 2014 the parties entered into a seventh Amendatory Agreement to increase the budget by \$209,735 to a total of \$993,395.
 - 1.9. Effective March 3, 2015 the parties entered into an eight Amendatory Agreement to increase the budget by \$382,386 to a total of \$1,375,781 and extend the contract termination date to December 31, 2016.
 - 1.10. Article C.23 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;

1.11. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows.

2. **Ninth Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. The scope of services (Attachment A to the Agreement for Professional Services between TRLIA and AECOM Technical Services, Inc.) is amended by the addition of effort to prepare an Addendum to the Goldfields 100-Year Initial Study-Mitigated Negative Declaration to cover additional potential impacts of enlarging the Crossing 21 within the Goldfields to protect against the 100-year flood on the Yuba River.
 - 2.2. The payment, budget, and not-to-exceed amounts, Condition B.1 in Attachment B to the Agreement for Professional Services between TRLIA and AECOM Technical Services, Inc. are amended to include the additional amount of \$22,800 for a total contract amount of \$1,398,581.
3. **No Effect on Other Provisions.** Except for the amendments in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.


IN WITNESS WHEREOF, the parties hereto have executed this Agreement on
July 14, 2015.

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY



Paul G. Brunner
Executive Director

AECOM TECHNICAL SERVICES,
INC.



Phil Dunn
Vice President

ATTEST:
DONNA STOTTEMEYER
CLERK OF THE BOARD OF DIRECTORS



APPROVED AS TO FORM:
Andrea Clark
GENERAL COUNSEL

