

SIXTH AMENDMENT
TO
AGREEMENT BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
AND
DONALD H. BABBITT

THIS SIXTH AMENDATORY AGREEMENT is made and entered into on SEP 13 2016, by and between the THREE RIVERS LEVEE IMPROVEMENT AUTHORITY, a Joint Powers Authority, (“TRLIA”) and DONALD H. BABBITT. (“CONSULTANT”).

RECITALS:

WHEREAS, TRLIA and CONSULTANT entered into an agreement to provide Engineering and Surveying Services dated September 15, 2009 (“AGREEMENT”);

WHEREAS, a FIRST AMENDATORY AGREEMENT, executed November 16, 2010, extended the contract termination date to December 31, 2011; and

WHEREAS, a SECOND AMENDATORY AGREEMENT, executed January 17, 2012, extended the contract termination date to December 31, 2012; and

WHEREAS, a THIRD AMENDATORY AGREEMENT, executed October 30, 2012, revised the budget amounts for certain tasks and extended the contract termination date to December 31, 2013; and

WHEREAS, a FOURTH AMENDATORY AGREEMENT, executed January 21, 2014, extended the contract termination date to December 31, 2014; and

WHEREAS, a FIFTH AMENDATORY AGREEMENT, executed June 2, 2015, extended the contract termination date to December 31, 2016; and

WHEREAS, Article C.23 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties:

WHEREAS, TRLIA and CONSULTANT desire to amend the AGREEMENT;


NOW, THEREFORE, TRLIA and CONSULTANT agree as follows:

1. Operative Provision 2 of the AGREEMENT shall be revised to change the Termination Date from December 31, 2016 to December 31, 2017.

All other terms and conditions contained in the Agreement shall remain in full force and effect.


This AMENDED AGREEMENT is hereby executed on _____.

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY



Paul G. Brunner
Executive Director

DONALD H. BABBITT



Donald H. Babbitt

ATTEST:
DONNA STOTTLEMEYER
SECRETARY, THREE RIVERS



APPROVED AS TO FORM:
ANDREA P. CLARK
GENERAL COUNSEL, TRLIA

