

AMENDMENT NO. 1
TO
AGREEMENT BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
AND
GEORGE SILLS GEOTECHNICAL ENGINEERING CONSULTANT, L.L.C.

THIS FIRST AMENDATORY AGREEMENT is made effective July 16, 2019, by and between the Three Rivers Levee Improvement Authority ("TRLIA") and George Sills Geotechnical Consultant, L.L.C. ("Consultant"), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective August 21, 2018 the parties entered into an Agreement ("AGREEMENT") for Professional Services relating to Engineering Services for TRLIA's Construction Program.
 - 1.2. Article C.24 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.3. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows:

2. **First Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. The payment, budget, and not-to-exceed amounts, Condition B.1 in Attachment B to the Agreement for Professional Services between TRLIA and the Consultant are amended to add to the existing contract amount (\$11,500) the additional amount of \$18,000 for an amended contract amount of \$29,500.
3. **No Effect on Other Provisions.** Except for the amendment in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on
July 16, 2019.

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY



Paul G. Brunner
Executive Director

GEORGE SILLS GEOTECHNICAL
ENGINEERING CONSULTANT, L.L.C.



George Sils, P.E.

ATTEST:



Rachel Ferris
Clerk of the Board

APPROVED AS TO FORM:



Andrea P. Clark
General Counsel

SCOPE OF WORK AND FEE

July 16, 2019

FOR ENGINEERING SERVICES
TO THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
BY MR. GEORGE SILLS, P.E., OF GEORGE SILLS
GEOTECHNICAL ENGINEERING CONSULTANT, LLC.

I. CONTRACT & BACKGROUND

This scope of work and fee is in support of Amendment 1 to the Agreement for Professional Services contract executed between Mr. Sills and TRLIA commencing August 21, 2018 for \$11,500.

Due to the complexity of the Goldfields project, the level of effort for Mr. Sills services on the Goldfields exceeded that which was originally anticipated. Therefore, Amendment 1 will provide additional budget for Mr. Sills to perform the services requested by TRLIA through the remainder of the contract period (December 2020).

II. SCOPE OF WORK

Mr. Sills will serve as an expert geotechnical engineer on the independent external peer review panel (IEPR Panel) for TRLIA's Goldfields Project. In this role, Mr. Sills will review technical analysis and reports to consider the adequacy, appropriateness, and acceptability of the design and construction activities in assuring public health, safety, and welfare; adequacy in meeting State of California Urban Levee Design Criteria; and adequacy in meeting FEMA regulations. The findings of these reviews will be documented in a report prepared by the panel. Tasks included in this scope of work include, but are not limited to:

- Review of and comment on technical memoranda related, but not limited, to geotechnical engineering, levee design, hydrology and hydraulics, erosion, operation and maintenance, and encroachments;
- Preparation of report documenting comments, findings, and opinions;
- Coordination with TRLIA and TRLIA consultants to clarify and resolve comments; and
- Coordination with other IEPR Panel members, participating in conference calls, meetings, and site visits as scheduled.

III. OUT-OF-STATE TRAVEL

Out-of-state travel may be required for the Goldfields Project. Any such travel, and the purchase and/or payment of such travel, must be pre-approved by TRLIA and the State of California.

IV. ESTIMATED FEE

APPENDIX TO ATTACHMENT A

Mr. Sills hourly rate for this effort is \$250. A total number of 60 hours have been estimated for this work. An additional travel budget of \$3,000 is also included. The estimated fee associated with this task order is \$18,000. Work shall be performed on a time and materials basis.