

AMENDMENT NO. 6

AGREEMENT FOR PROFESSIONAL SERVICES
FOR
ENGINEERING SERVICES
BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
CTA ENGINEERING AND SURVEYING

THIS SIXTH AMENDATORY AGREEMENT is made effective February 17, 2015, by and between Three Rivers Levee Improvement Authority (“TRLIA”) and CTA Engineering and Surveying (“Consultant”), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective March 2, 2010 the parties entered into an Agreement for Professional Services relating to Surveying Services for TRLIA’s Construction Program.
 - 1.2. Effective August 3, 2010 the parties entered into the first Amendatory Agreement.
 - 1.3. Effective February 15, 2011 the parties entered into the second Amendatory Agreement.
 - 1.4. Effective January 17, 2012 the parties entered into the third Amendatory Agreement.
 - 1.5. Effective August 28, 2012 the parties entered into the fourth Amendatory Agreement.
 - 1.6. Effective January 21, 2014 the parties entered into the fifth Amendatory Agreement.
 - 1.7. Article C.24 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.8. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows.


2. **Sixth Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:

- 2.1. The payment, budget, and not-to-exceed amounts, Condition B.1 in Attachment B to the Agreement for Professional Services between TRLIA and CTA Engineering and Surveying will be increased by \$52,415 to a total contract amount of \$217,415. The budget increases among the existing tasks are shown on the attached Exhibit 1.
- 2.2. The Termination Date in Clause 2 and A.2 is amended to extend to December 31, 2016.
3. **No Effect on Other Provisions.** Except for the amendments in Section 2, the remaining provisions of the Professional Services Agreement as amended shall be unaffected and remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on _____, 2015.


FEB 17 2015

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY



Paul G. Brunner
Executive Director

CTA ENGINEERING AND
SURVEYING



Kevin A. Heeney
Vice President

ATTEST:
DONNA STOTTEMEYER
CLERK OF THE BOARD OF DIRECTORS



APPROVED AS TO FORM:
ANDREA P. CLARK
GENERAL COUNSEL




EXHIBIT 1

CTA TRLIA Tasks and Budget

Revised February 17, 2015

	Current Total Budget	Revised Total Budget
Task 1 - Segment 2 ROW Record Maps \RE Support	\$ 11,900	\$ 17,900
Task 2 - Segment 2 ROW Line Marking and ROS	\$ 30,260	\$ 30,260
Task 3 - Segment 2 Rice Property Road Abandonment	\$ 750	\$ 750
Task 4 - Setback Levee Land Use Mapping	\$ 16,800	\$ 16,800
Task 5 - FRLRP Segment 1 RE Support	\$ 10,700	\$ 18,200
Task 6 - FRLRP Segment 3 RE Support	\$ 37,700	\$ 45,200
Task 7 - Upper Bear River RE Support	\$ 10,300	\$ 7,300
Task 8 - WPIC RE Support	\$ 13,900	\$ 21,400
Task 9 - Lower Yuba River RE Support	\$ 17,400	\$ 24,900
Task 10 - Miscellaneous Survey Services	\$ 10,000	\$ 11,415
Task 11 - Upper Yuba River RE Support	\$ 5,290	\$ 23,290
Totals	\$ 165,000	\$ 217,415