



THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218
Marysville, CA 95901
(530) 749-7841 Fax (530) 749-6990

November 28, 2007

Nordic Industries, Inc.
1437 Furneaux Road
Marysville, CA 95901

Attention: Jens Karlshoej

Re: Contract No. PH 4 -2007/08-01
Feather River Levee Repair Project

Subject: Extension of Bid Validity Period- No Cost Change Order, CCO #1A

Dear Mr. Karlshoej,

The purpose of this correspondence is to confirm the agreement between Nordic Industries, Inc. (Nordic) and TRLIA to extend Nordic's bid proposal for the above referenced project, bid on June 21, 2007 beyond the Sixty (60) Calendar Day period described in the General Provisions of the Contract, Section 3, Article 3-2 to July 1, 2008.

This agreement is subject to the following terms:

- 1. The costs for extending the time period for this work shall be negotiated by the Parties prior to the issuance of a Notice to Proceed. These costs shall be limited to expenses related to overhead, mobilization, modifications to the design, and increased expenses for labor, equipment and materials, fuel, and subcontractors. If an agreement regarding such costs cannot be reached, TRLIA or Nordic may cancel the contract at no penalty or cost.*
- 2. TRLIA considers the priority of work on the Feather River Levee Repair Project in the following order: Segments 2, 3, 1, and lastly Site 7. Available local funding will be allocated based on this priority.*
- 3. Should funding not become available to issue Notices to Proceed for Segment 1 or Site 7, Nordic shall not be entitled to compensation for these elements of work. TRLIA does not guarantee that Notices to Proceed shall be issued.*

RECEIVED

DEC 17 2007

TRLIA

4. *Due to the uncertainty of the timing of the work, Nordic cannot guarantee its availability. At such time that TRLIA notifies Nordic of its intent to award this work, Nordic shall, within 15 calendar days, notify TRLIA of its availability and continued interest in this work. If, prior to notification by TRLIA of its intent to award this work, Nordic determines that it is unavailable for the work, Nordic shall notify TRLIA immediately.*


If Nordic determines that it is unavailable for this work, a Notice to Proceed shall not be executed, the Contract shall terminate, and TRLIA may proceed with selecting a new contractor.

Sincerely,



Paul G. Brunner, P.E.
Executive Director

Approved
Nordic Industries, Inc.



12/13/07
Date

RAY BERTELSEN
VICE PRESIDENT