

MODIFICATION OF CONTRACT

10. Concurrence:

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "Changes in Services" defined in Item 9.


Owner's Representative Date 2-8-2010

Name & Title Of Signer
Mr. Don T. Kurosaka
Site Manager
GEI Consultants, Inc.





Contractor's Representative Date 2-9-2010

Name & Title Of Signer
Mr. Ray Bertelsen
Nordic Industries, Inc.

11. Authorization:

Three Rivers Levee Improvement Authority (TRLIA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.


Mr. Doug Handen Date 3/12/10
TRLIA Construction Manager


Mr. Paul Brunner Date 3/18/10
TRLIA Executive Director

-----NOTHING FOLLOWS-----