

AMENDMENT NO. 3

AGREEMENT FOR PROFESSIONAL SERVICES
FOR
ENVIRONMENTAL MITIGATION SERVICES
BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
RESTORATION RESOURCES

THIS THIRD AMENDATORY AGREEMENT is made effective May 19, 2015, by and between Three Rivers Levee Improvement Authority (“TRLIA”) and Restoration Resources (“the Consultant”), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective July 20, 2010 the parties entered into an Agreement for Professional Services relating to Environmental Mitigation Services for TRLIA’s Construction Program for a total amount of \$134,340.
 - 1.2. Effective May 24, 2011 the parties entered into the first Amendatory Agreement to increase the budget by \$6,450 to a total of \$140,790.
 - 1.3. Effective November 20, 2013 the parties entered into the second Amendatory Agreement to increase the budget by \$27,165.30 for a total contract amount of \$167,955.30 and to extend the termination date of the contract to December 31, 2016.
 - 1.4. Article C.24 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.5. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows.

2. **Third Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. The scope of services (Attachment A to the Agreement for Professional Services between TRLIA and CTA.) is amended by the addition of effort to the original tasks described in Construction Change Order No. 5 attached to this amendment agreement.

- 2.2. The payment, budget, and not-to-exceed amounts, Condition B.1 in Attachment B to the Agreement for Professional Services between TRLIA and Restoration Resources are amended to include the additional amount of \$2,995.00 for a total contract amount of \$170,950.30.
3. **No Effect on Other Provisions.** Except for the amendments in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.


IN WITNESS WHEREOF, the parties hereto have executed this Agreement on
May 19, 2015.

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY



Paul G. Brunner
Executive Director

RESTORATION RESOURCES



Riley Swift
President

ATTEST:
DONNA STOTTLEMEYER
CLERK OF THE BOARD OF DIRECTORS

APPROVED AS TO FORM:
ANDREA P. CLARK
GENERAL COUNSEL



Construction Change Order No. 5



**RESTORATION
RESOURCES**

HABITAT PLANNING & RESTORATION SERVICES SINCE 1989
CA Lic. # 429252

December 10, 2013

Three Rivers Levee Improvement Authority
Paul Brunner
114 Yuba Street, Suite 218
Marysville, CA 95901

**RE: UYLIP Elderberry Shrub Transplanting Project
Proposal - Fire inspection/report and Repairs**

Dear Mr. Brunner:

At the direction of Larry Dacus, Restoration Resources is pleased to submit this proposal to repair/replace the irrigation and planting infrastructure damaged by the recent fire as described in our report dated December 3, 2013. The following tasks describe the proposed work:


- Task #1 - Perform an onsite site inspection and assess the fire damage.
- Task #2 - Replace damaged 2" irrigation mainline and hose bib assemblies to reestablish a functioning irrigation system. Replace damaged wood cage stakes that are no longer providing proper cage support.

Total Cost to Perform Work.....\$2,995.00


Please note that this proposal does not include any replanting costs for fire related mortality. A complete census of survivorship of elderberry seedlings will be performed in the spring of 2014. A cost proposal for replanting (if any) will be generated and submitted to you after the spring census.

Please feel free to contact me if you have any questions. We look forward to the continued success of this project.

Sincerely,


Greg Martin
Project Manager

The foregoing instrument is a Correct Copy
of the original on file in this office
ATTEST: DONNA STOTTEMEYER
Clerk of the Board of Supervisors of the
County of Yuba, State of California

By 
Date: May 20, 2015

