

AMENDMENT NO. 3
AGREEMENT FOR PROFESSIONAL SERVICES
FOR
ENGINEERING SERVICES
BETWEEN
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND
SACRAMENTO VALLEY CONSERVANCY

THIS THIRD AMENDATORY AGREEMENT is made effective February 19, 2019, by and between Three Rivers Levee Improvement Authority ("TRLIA") and Sacramento Valley Conservancy ("Consultant"), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
 - 1.1. Effective June 4, 2014 the parties entered into an Agreement for Professional Services relating to Consulting Services for TRLIA's Levee Improvement Program.
 - 1.2. Effective October 25, 2016, the parties entered into a First Amendatory Agreement which changed the termination date from December 31, 2016 to December 31, 2018.
 - 1.3. Effective December 18, 2018, the parties entered into a Second Amendatory Agreement which changed the termination date December 31, 2018 to December 31, 2020.
 - 1.4. Article C.24 of the AGREEMENT, states that modifications or amendments to the terms of the AGREEMENT shall be in writing and executed by both parties;
 - 1.5. TRLIA and the CONSULTANT desire to amend the AGREEMENT;

NOW, THEREFORE, TRLIA and the CONSULTANT agree as follows.

2. **Third Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
 - 2.1. Article B.1. of the AGREEMENT shall be revised to change the base contract fee from \$227,725 to \$312,725, an increase of \$85,000.
3. **No Effect on Other Provisions.** Except for the amendment in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on
February 19, 2019.

THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY




Paul G. Brunner, P.E.
Executive Director

SACRAMENTO VALLEY
CONSERVANCY



Kelly Hopkins
Executive Director

ATTEST:



Rachel Ferris
Clerk of the Board, TRLIA

APPROVED AS TO FORM:



Andrea Clark
General Counsel, TRLIA

The foregoing is a true and correct
copy of the document on file
in this office
ATTEST: RACHEL FERRIS
Clerk of the Board of Supervisors of
the County of Yuba, State of California

By: 

Date: 2-19-2019



**sacramento valley
conservancy**

open space. for all.

DRAFT February 8, 2019

Honorable Board Members
Three Rivers Levee Improvement Authority
VIA EMAIL pbrunner@co.yuba.ca.us

RE: SVC Contract for Bear River and Feather River Preserves

BOARD OF TRUSTEES

Mike Deutsch
President
John Sedleniek
Vice President
Kate Hart
Secretary
Don Rose
Treasurer
Amanda Bohl
Rob Donlan
Curtis Fossum
Cassie Gilson
Natalie Kuffel
Darryl Lucien
Jay Ziegler

TRUSTEES EMERITUS

Russell Austin
Cydney Bender-Reents
Lynn Sadler
Robert Slobe
Dick Troy
Chris Unkel

ADVISORY COUNCIL

Jay Abbott
Christy Anderson
John Anderson
Jennifer Buckman
Stephan Buol
Robert Burness
Ann Chandler
Jeff Chandler
Mike Eaton
Paul Junker
Bruce Kennedy
Len McCandliss
Taylor Miller
Mary Ose
Susan Peters
George Phillips
Beverly Sandeen
Randy Sater
Ron Suter
Daniel Taylor
Sherry Teresa
Hal Thomas
Marty Tuttle

EXECUTIVE DIRECTOR

Kelly Hopkins

Dear TRLIA Board:

On behalf of Sacramento Valley Conservancy (SVC), I respectfully submit this request for an increase in our budget related to our contract with you for services to form preserves in the Bear River and Feather River setback areas, including a conservation bank funded by a grant from the California Department of Water Resources. SVC started work on this project in June 2014. The timeline for the project has been extended, largely due to the timing and nature of feedback we have received during the conservation bank process from the California Department of Water Resources. Additional legal and SVC staff services have been required for both meetings with DWR and changes to the document packages, including the conservation easement and management plans.

SVC's original budget was \$227,725. Our expenses incurred through the end of 2018 total \$210,331. And, pending legal fees and staff time incurred in 2019 total over \$15,000, nearing the total budget amount. We estimate that \$85,000 total in additional funds will be needed to complete the project, including \$70,000 in legal services and \$15,000 in staff/administrative time. DWR is in the process of amending their grant agreement with TRLIA to cover these additional costs. Please let me know if you have any questions. We are excited to be nearing approval of these preserves and the conservation bank and thank you for the continuing opportunity to partner with TRLIA on such a valuable conservation project.

Sincerely,

Kelly Hopkins

