

STANDARD AGREEMENT AMENDMENT

STD. 213 A (Rev 6/03)

CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED 2 Pages





| | |
|---------------------|------------------|
| AGREEMENT NUMBER | AMENDMENT NUMBER |
| 4600008049 | 5 |
| REGISTRATION NUMBER | |
| | |

- This Agreement is entered into between the State Agency and Contractor named below:
STATE AGENCY'S NAME
Department of Water Resources
CONTRACTOR'S NAME
Three Rivers Levee Improvement Authority (TRLIA)
- The term of this **November 28, 2006** through **June 30, 2018**
 Agreement is **This agreement shall not become effective until approved by the Department of General Services.**
- The maximum amount of this **\$154,790,000.00**
 Agreement after this amendment is: **One hundred fifty-four million seven hundred ninety thousand dollars and no cents**
- The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein:

See attached Amendment No. 5 to the Funding Agreement between the State of California Department of Water Resources and the Three Rivers Levee Improvement Authority (TRLIA) for the Feather River Levee Improvement Project (FRLIP). The time extension is crucial and will allow TRLIA to complete the necessary unresolved real estate issues, titles, land transfers, the final accounting and project closeout.

Signatures appear on page 2 of 2 of the attached Amendment No. 5.

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

| | | |
|---|--|---|
| CONTRACTOR | | CALIFORNIA Department of General Services Use Only  |
| <small>CONTRACTOR'S NAME (If other than an individual, state whether a corporation, partnership, etc.)</small> | | |
| <small>BY (Authorized Signature)</small>  | <small>DATE SIGNED (Do not type)</small> | |
| <small>PRINTED NAME AND TITLE OF PERSON SIGNING</small> | | |
| <small>ADDRESS</small> | | |
| STATE OF CALIFORNIA | | Approved as to legal form and sufficiency:  Asst. Chief Counsel, DWR |
| <small>AGENCY NAME</small> | | |
| <small>BY (Authorized Signature)</small>  | <small>DATE SIGNED (Do not type)</small> | |
| <small>PRINTED NAME AND TITLE OF PERSON SIGNING</small> | | |
| <small>ADDRESS</small> | | |

STATE OF CALIFORNIA
THE NATURAL RESOURCES AGENCY
DEPARTMENT OF WATER RESOURCES

Amendment No. 5

To

FUNDING AGREEMENT

BETWEEN

THE STATE OF CALIFORNIA DEPARTMENT OF WATER RESOURCES

AND THE

Three Rivers Levee Improvement Authority

FOR THE

Feather River Levee Improvement Project

**FUNDED UNDER THE
STATE- FEDERAL FLOOD CONTROL SYSTEM MODIFICATION PROGRAM
(EARLY IMPLEMENTATION PROGRAM)**

OF

THE CALIFORNIA DISASTER PREPAREDNESS AND FLOOD PREVENTION BOND ACT OF 2006

A. Std. 213, Amendment 3, Paragraph 2, is hereby amended to read: Extend the termination date by one year, from June 30, 2017 to June 30, 2018. The term of this agreement begins on November 28, 2006 and terminates on June 30, 2018 for the Feather River Levee Improvement Project. The amendment will allow DWR and TRLIA to complete and resolved the real estate, title, and cadastral issues. The lands will be transferred and final accounting and project closeout will occur under this timeframe.

B. All other terms and conditions of Contract# 4600008049, including amendment 1, 2, 3 and 4 shall remain the same.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. 5 to the Funding Agreement.

STATE OF CALIFORNIA
DEPARTMENT OF WATER RESOURCES

FUNDING RECIPIENT

By 
Eric S. Koch, Chief
Division of Flood Management


By 
Paul G. Brunner
Executive Director
Three Rivers Levee Improvement Authority


Date: 6/5/17

Date: 5/23/2017

Approved as to Legal Form
and Sufficiency:

Approved as to Legal Form
and Sufficiency:

By 
Robin E. Brewer
Assistant Chief Counsel
Department of Water Resources

By 
Andrea Clark
General Counsel
Three Rivers Levee Improvement Authority

Date: 6.2.17

Date: 5/22/17