



# THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

June 21, 2013

Kelly Fucciolo  
Early Implementation Program  
Department of Water Resources  
3464 El Camino Ave., Room 200  
Sacramento, CA 95821-6340

Re: TRLIA Feather River Levee Improvement Project 20<sup>th</sup> Quarterly Progress Report (QPR) and financial report, dated June 20, 2013 and Statement of Costs, dated June 20, 2013

Attached is the 20<sup>th</sup> QPR and financial report for the time period of January 1, 2013 to March 31, 2013, dated June 20, 2013. Also included for your review is a Final Statement of Costs and detailed listing of invoices for the 20<sup>th</sup> Quarter, dated June 20, 2013. The electronic versions of these documents are posted on the TRLIA FTP site along with electronic copies of the statement of costs paid for the quarter.

In this report TRLIA incorporated the cost of changing the limited public access entrance to the Feather Setback Area from Broadway to Star Bend. This item will also be included in the soon to be submitted 22<sup>nd</sup> Quarterly Work Plan. The cost of making this entrance change is estimated to be \$228,680. Request your concurrence with this action.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530-749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.  
Executive Director

Attachments: 20<sup>th</sup> QPR and financial report, dated June 20, 2013 (2 copies)  
Final Statement of Costs for 20<sup>th</sup> Quarter, dated June 20, 2013

cc: Michael Sabbaghian/DWR  
Liz Bryson/DWR  
Seth Wurzel/TRLIA  
Ric Reinhardt – Larry Dacus/TRLIA