



THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

January 12, 2016

Preston Shopbell
Early Implementation Program
Department of Water Resources
3464 El Camino Ave., Room 200
Sacramento, CA 95821-6340

Re: TRLIA Feather River Levee Improvement Project 30th Quarterly Progress Report (QPR) and financial report, dated January 12, 2016 and Statement of Costs, dated January 7, 2016.

Attached is the 30th QPR with Financial Report for the time period of July 1, 2015 to September 30, 2015, dated January 12, 2016. Also included for your review is a Final Statement of Costs and detailed listing of invoices for the 30th Quarter, dated January 7, 2016. The electronic versions of these documents are posted on the TRLIA FTP site along with electronic copies of the statement of costs paid for the quarter.

The actual land transfer to the state by the current as Feather EIP funding agreement termination date (June 30, 2016) has become problematic during the 30th quarter. TRLIA and the state have made good progress on resolving FAP and cadastral issues, but the implementation of the cadastral solutions is taking a long time due to the extra work needed with the former property owners. Also, the state review of TRLIA's request to allow TRLIA to continue to own the Orchards in the Setback area (at a nominal price) in order to provide revenue for the O&M of future state and TRLIA actions in the Setback Area has taken much longer than anticipated. These issues and other related land transfer issues will most likely cause the funding agreement to be extended again. DWR needs to consider extending the Funding Agreement another year to allow for the land transfer process to unfold and be accomplished.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530-749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.
Executive Director

Attachments: 30th QPR and financial report, dated January 12, 2016
Final Statement of Costs for 30th Quarter, dated January 7, 2016

cc: Michael Sabbaghian/DWR w/o attachment
Robert Scarborough/DWR w/o attachment
Seth Wurzel/TRLIA w/o attachment
Ric Reinhardt – Larry Dacus/TRLIA w/o attachment