

STATE OF CALIFORNIA
STANDARD AGREEMENT AMENDMENT
 STD. 213 A (Rev 6/03)

CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED 2 Pages




AGREEMENT NUMBER	AMENDMENT NUMBER
4600008654	5
REGISTRATION NUMBER	

- This Agreement is entered into between the State Agency and Contractor named below:
 STATE AGENCY'S NAME
 Department of Water Resources
 CONTRACTOR'S NAME
 Three Rivers Levee Improvement Authority
- The term of this Agreement is: October 1, 2009 through June 30, 2019
 This Agreement shall not become effective until approved by the Department of General Services.
- The maximum amount of this Agreement after this amendment is: \$ 40,430,000.00
 Forty million, four hundred thirty thousand dollars and zero cents
- The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein:

See the attached Amendment No. 5 to Funding Agreement between The State of California Department of Water Resources and the Three Rivers Levee Improvement Authority for the Upper Yuba Levee Improvement Project. Amendment No. 5 increases the contract term by 18 months, from December 31, 2017 to June 30, 2019. This time extension is needed to continue engineering design, construction, and environmental mitigation for the Three Rivers Levee Improvement Authority-Upper Yuba Levee Improvement Project.

Signatures appear on page 2 of 2 on the attached agreement.

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR		CALIFORNIA Department of General Services Use Only <div style="border: 2px solid blue; padding: 5px; text-align: center;"> APPROVED NOV 3 - 2017 OFFICE OF LEGAL SERVICES DEPT. OF GENERAL SERVICES </div>
CONTRACTOR'S NAME (If other than an individual, state whether a corporation, partnership, etc.)		
BY (Authorized Signature) 	DATE SIGNED (Do not type)	
PRINTED NAME AND TITLE OF PERSON SIGNING		
ADDRESS		
STATE OF CALIFORNIA		Approved as to legal form and sufficiency:  Asst. Chief Counsel, DWR
AGENCY NAME		
BY (Authorized Signature) 	DATE SIGNED (Do not type)	
PRINTED NAME AND TITLE OF PERSON SIGNING		
ADDRESS		

STATE OF CALIFORNIA
THE NATURAL RESOURCES AGENCY
DEPARTMENT OF WATER RESOURCES

Amendment No. 5

To

FUNDING AGREEMENT

BETWEEN

THE STATE OF CALIFORNIA DEPARTMENT OF WATER RESOURCES

AND THE

Three Rivers Levee Improvement Authority

FOR THE

Upper Yuba Levee Improvement Project

**FUNDED UNDER THE
STATE- FEDERAL FLOOD CONTROL SYSTEM MODIFICATION PROGRAM
(EARLY IMPLEMENTATION PROGRAM)**

OF

THE CALIFORNIA DISASTER PREPAREDNESS AND FLOOD PREVENTION BOND ACT OF 2006

- A. Std. 213, Amendment 4, Paragraph 2, is hereby amended to read: Extend the termination date by 18 months, from December 31, 2017 to June 30, 2019. The term of this agreement begins on October 1, 2009 and terminates on June 30, 2019 for the Upper Yuba Levee Improvement Project. The amendment will allow DWR and TRLIA to complete and resolved real estate, title, cadastral issues, and project close out tasks. The lands will be transferred and final accounting and project closeout will occur under this timeframe.
- B. All other terms and conditions of Contract# 4600008654, including amendment 1, 2, 3 and 4 shall remain the same.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. 5 to the Funding Agreement.

STATE OF CALIFORNIA
DEPARTMENT OF WATER RESOURCES

FUNDING RECIPIENT

By 
Eric S. Koch, Chief
Division of Flood Management


By 
Paul G. Brunner
Executive Director
Three Rivers Levee Improvement Authority

Date: 10/18/17

Date: 9/11/2017

Approved as to Legal Form
and Sufficiency:

Approved as to Legal Form
and Sufficiency:

By 
Robin E. Brewer
Assistant Chief Counsel
Department of Water Resources

By 
Andrea Clark
General Counsel
Three Rivers Levee Improvement Authority

Date: 9/28/17

Date: 8/31/17