



THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

March 4, 2013

Kent Zenobia, Chief
Early Implementation Program
Department of Water Resources 3310 El Camino Ave., Room 180
Sacramento, CA 95821-9000

Re: TRLIA UYLIP 13th Quarterly Progress Report (QPR) and financial report, dated March 3, 2013 and Statement of Costs, dated March 3, 2013.

Attached is the 13th QPR for the time period of September 1, 2012 to December 31, 2012, which contains the 13th Quarter Financial Report. Also included for your review is a Final Statement of Costs and detailed listing of invoices for the 13th Quarter dated March 3, 2013. The electronic versions of these documents are posted on the TRLIA FTP.

The following issue was identified in the report:

- **Issue:** The closure of real estate actions will extend beyond the current Agreement date (September 30, 2013).

Recommended Solution: Extend the Agreement date to September 30, 2014.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.
Executive Director

2 Attachments:

1. 13th QPR with Financial Report, dated February March 3, 2013 (2 copies)
2. Final Statement of Costs for 13th Quarter, dated March 3, 2013 (2 copies)

cc: Michael Sabbaghian/DWR w/o attachments
Fucciolo, Kelly/DWR w/o attachments
Liz Bryson/DWR w/o attachments
Seth Wurzel/TRLIA w/o attachments
Ric Reinhardt – Larry Dacus/TRLIA w/o attachments